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Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 4,608.032 889.489 860.788 767.539 -   767.539 780.085 707.901 693.256 562.748 Continuing Continuing

MD09: Aegis BMD 4,257.845 771.211 292.063 253.686 -   253.686 392.027 392.393 356.791 309.348 Continuing Continuing

MG09: Aegis BMD SM-3
Development Articles

-   0.000 253.276 120.217 -   120.217 0.000 0.000 0.000 0.000 0.000 373.493

MM09: Aegis BMD SM-3
Development

-   0.000 98.150 161.958 -   161.958 158.636 87.272 101.329 17.317 0.000 624.662

MC09: Cyber Operations 2.925 2.301 2.340 10.886 -   10.886 13.718 16.238 10.274 11.164 Continuing Continuing

MX09: Aegis BMD Development
Support

115.328 74.920 173.325 185.742 -   185.742 182.219 183.780 194.068 194.217 Continuing Continuing

MD40: Program-Wide Support 231.934 41.057 41.634 35.050 -   35.050 33.485 28.218 30.794 30.702 Continuing Continuing

Program MDAP/MAIS Code: 362

Note
Decrease from FY 2018 to FY 2019 reflects SM-3 Block IIA incremental funding levels synchronized to support manufacturing expenditure profile for seventeen FY16
contracted SM-3 Block IIA AURs.

FY 2018 MISSILE DEFEAT AND DEFENSE ENCHANCEMENT (MDDE) BUDGET AMENDMENT: +$8.736 million is required to address emergency warfighting
requirements in support of USPACOM Joint Emergent Operational Need Statement (JEON) and Aegis SM-3 Block IIA Missile Test.

A. Mission Description and Budget Item Justification
The Aegis BMD mission is to deliver an enduring, operationally effective and supportable BMD capability to defend the nation, deployed forces, friends and allies, and
to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. The Aegis BMD element of the BMDS
capitalizes upon and evolves from the existing United States Navy Aegis Weapons System (AWS) and Standard Missile (SM) infrastructures. Aegis BMD provides a
forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBMs), Medium-
Range Ballistic Missiles (MRBMs), and Intermediate-Range Ballistic Missiles (IRBMs) in the midcourse phase of flight, and shorter range missiles in the terminal phase
of flight. Aegis BMD also provides a Long Range Surveillance and Track (LRS&T) capability to the BMDS. Upgrades to both the Aegis BMD Weapon System and the
Standard Missile-3 (SM-3) configuration enable Aegis BMD to provide effective, supportable defensive capability against longer range, more sophisticated threats and
an enduring Aegis Ashore defensive capability.

This Program Element includes BMDS threat discrimination improvements, which will enhance BMDS effectiveness against the evolving adversary threat.  The result
will be a BMDS architecture more capable of discriminating and destroying reentry vehicles with a higher degree of confidence, improving Warfighter shot doctrine, and
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more efficiently using interceptor inventory.  BMDS threat discrimination improvements are funded from the Enabling (0603890C), Midcourse (0603882C), BMD Sensors
(0603884C), C2BMC (0603896C), and Aegis BMD (0603892C) PEs.

This Program Element also investigates concepts and performs systems engineering to address hypersonic threats.

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 959.066 852.052 805.051 -   805.051
Current President's Budget 889.489 860.788 767.539 -   767.539
Total Adjustments -69.577 8.736 -37.512 -   -37.512

• Congressional General Reductions -40.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings -10.000 0.000
• SBIR/STTR Transfer -19.577 0.000
• FY 2017 Request for Additional
Appropriations

0.000 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 0.000 8.736 0.000 -   0.000
• Other Adjustment 0.000 0.000 -37.512 -   -37.512

Change Summary Explanation
Decrease from FY 2018 to FY 2019 is reflects the completion of FY16 SM-3 Block IIA RDT&E All Up Rounds (AURs) purchase and of Aegis Ballistic Missile
Defense(BMD) 5.0x Development and Navy certification of the baseline and related development efforts.

FY 2018 MISSILE DEFEAT AND DEFENSE ENCHANCEMENT (MDDE) BUDGET AMENDMENT: +$8.736 million is required to address emergency warfighting
requirements in support of USPACOM Joint Emergent Operational Need Statement (JEON) and Aegis SM-3 Block IIA Missile Test.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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OCO

FY 2019
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Complete

Total
Cost

MD09: Aegis BMD 4,257.845 771.211 292.063 253.686 -   253.686 392.027 392.393 356.791 309.348 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
N/A

A. Mission Description and Budget Item Justification
Aegis BMD continues development of a Sea-Based BMD capability in support of the MDA's mission to protect the homeland, deployed forces, friends and allies from
ballistic missile threats of all ranges and in all stages of flight.

Aegis BMD 4.1 capability builds upon legacy Aegis BMD 4.0 and captured all the threats built into Aegis BMD 5.0 CU.  It includes an increased BMD threat set, and
provides increased maximum engagements and maximum missiles-in-flight over BMD 4.0.

Aegis BMD 5.1 builds upon Aegis BMD 5.0 CU (COTS based open architecture) and further expands the threat set to include threats which are required for EPAA Phase
III.  This includes the integration of the SM-3 Block IIA, introduction of an Engage on Remote (EoR) capability, and improved BMDS interoperability and engagement
coordination.

Aegis BL 5.4 (BMD 4.1) merges the BMD 4.1 capability with the U. S. Navy (USN) Aegis Baseline 5.3 into a single integrated computer program with planned
U.S. Navy Certification in FY 2019.  Twenty-one legacy Aegis Flight I/II Destroyers, not planned for Aegis Modernization (AMOD), possess two separate certified
computer programs:  Aegis BMD 4.0 for Ballistic Missile Defense missions and Aegis Baseline 5.3 for Anti-Air Warfare (AAW), Surface Warfare (SUW), and Undersea
Warfare (USW).  The Aegis BL 5.4 (BMD 4.1) computer program integrates Aegis Baseline 5.3 and Aegis BMD 4.0 to remedy the need for the warfighter to use both
simultaneously.
An additional benefit of the single integrated computer program is enabling future SPY-1 Low Noise Amplifier (LNA) Refurbishment efforts to be added during the ship's
Service Life

Following Aegis BL 5.4, the Aegis BL 5.4.X (BMD 4.2) AN/SPY-1 upgrade with the U.S. Navy will provide refurbishment of existing ship AN/SPY-1 radar arrays with the
installation of antenna Low Noise Amplifiers (LNAs) (MDA funding beginning in FY 2019).  These refurbished and upgraded antennas, when integrated with Aegis BL
5.4.X (BMD 4.2), will increase BMD capabilities with improved sensitivity, discrimination, and more efficient radar resource utilization.

Aegis BMD 6.0 provides an increased BMD capability by incorporating the Air and Missile Defense Radar (AMDR), now designated SPY-6, for introduction on the first
DDG Flight III. Aegis BMD 6.0 will enable BMDS element utilization of AMDR data for remote engagement and supplement deployed assets with simultaneous multi-
mission capabilities (e.g. Integrated Air and Missile Defense (IAMD)). It will include IAMD planning; search, track, and discrimination. SPY-6 will support force level
(multi-asset) approach to raid defense and enable U.S. Navy ships greater stand-off range from threat environments.
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Weapon System Capability Insertion will capture Aegis BMD capability upgrades to modernized U.S. Navy Destroyers (FLT II, IIA and III).   Future capability
developments beyond Aegis BMD 6.0 will incrementally continue to provide increased BMD capability with the SPY-1 and SPY-6 radars. These will include further
updates for advanced threats, advanced mission planning, search, track, discrimination improvements; and kill assessment updates.  SPY-6 will support force-level
(multi-asset) approach to raid defense and will enable U.S. Navy ships to have a greater stand-off range from threat environments.  These future capabilities will serve
as the path forward to achieve BMDS Increment 6 requirements and beyond for all COTS based open architecture baselines.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Aegis BMD 4.x Development

Articles:
Description: Aegis BMD 4.1 incorporates the BMD 5.0 CU capability of EPAA Phase II ENDO/EXO requirements including
EPAA Phase II Exo-atmospheric threats, integration of the SM-3 Block IB Threat Upgrade (TU), and reintroduction of other Aegis
capabilities integrated with the SM-6 Dual I (Endo only). It provides Aegis Modernization capabilities comparable to the BMD 4.0
ships with legacy computer processing architecture.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Decrease from FY 2017 to FY 2018 reflects refinement of integration scope with USN.
- Conduct Aegis Baseline 5.4 (BMD 4.1) computer program integration efforts, capability development and coding
- Conduct Aegis Baseline 5.4 (BMD 4.1) unit test and element computer program integration and test
- Conduct Aegis Baseline 5.4 (BMD 4.1) Engineering Test and Evaluation (ET&E), Multi-Element Integration and Test (MEIT) with
regression testing
- Accelerated delivery of certified 4.1 baseline
FY 2019 Plans:
- Complete Aegis Baseline 5.4 (BMD 4.1) computer program integration efforts, capability development and coding
- Complete Aegis Baseline 5.4 (BMD 4.1) unit test and element computer program integration and test
- Complete Aegis Baseline 5.4 (BMD 4.1) Engineering Test and Evaluation (ET&E), Multi-Element Integration and Test (MEIT)
with regression testing
- Conduct  Aegis Baseline 5.4 (BMD 4.1) Engineering Assessment (EA), Ship Installation and Test, U.S. Navy At-Sea Testing and
Certification
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease from FY 2018 to FY 2019 reflects majority of development for Aegis Baseline 5.4 (BMD 4.1) completion in 2018.  Final
development, testing and certification will be done in FY 2019.

47.330
-  

28.071
-  

25.231
-  

Title: Aegis BMD 5.x Development
Articles:

97.368
-  

63.400
-  

16.177
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Description: Aegis BMD 5.1 builds upon BMD 5.0 CU and will further expand the threat set to include those threats required for
EPAA Phase III through the integration of the SM-3 Block IIA, introduction of EoR capability, and improved BMDS interoperability
and engagement coordination.   In addition to expanding the BMD battlespace, EoR with SM-3 Block IIA frees up radar resources
and increases the number and type of threats that can be engaged simultaneously over previous baselines.  Aegis BMD Phase 1
capabilities include SM-3 Block IIA missile integration, SM-3 weapons selection algorithm, enhanced tracking, discrimination and
mission planner updates to support organic engagements, Launch-on-Remote (LoR) engagements, and Long Range Surveillance
& Tracking (LRS&T) missions.  Aegis BMD 5.1 Phase 1 integration, testing, and evaluation (IT&E) events include various lab-
based and shipboard weapon-system-to-missile integration testing utilizing the Virtual Operational Missile (VOM) and the Inert
Operational Missile (IOM), as well as participation in BMDS-wide ground test campaigns.  Aegis BMD 5.1 Phase 1 development
supports early integration and testing with the SM-3 Block IIA missile testing planned for SFTM-1 and SFTM-2. The development
of partial capability is contiguous across both Phase 1 and Phase 2 and supports delivery for EPAA Phase III.  Aegis BMD 5.1
Combat System certification occurs in FY 2018.
Recurring Accomplishments:
- Continue supporting BMDS ground test events, collecting Objective Qualitative Evidence (OQE) to support MDA OCB reviews,
and EPAA Phase III TCD
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Decrease from FY 2017 to FY 2018 reflects completion of development functionality implementation and completion of baseline
certification testing
- Continue development testing at-sea, supporting BMDS ground test events, collecting objective qualitative evidence (OQE) to
support U.S. Navy certification, MDA Operational Capability Baseline review, and EPAA Phase III Technical Capability Declaration
(TCD)
- Incorporate developmental and maintenance Computer Program Correction Reports (CPCRs) as defined from Developmental
Testing (DT)
- Complete system functional testing at both lab-based and shipboard installations. Includes integration, checkout, pre-mission
analysis, preparation activities, and post-mission analyses to provide the critical Objective Qualify Evidence (OBE) in support U.S.
Navy certification of the Aegis BMD 5.1 computer program
- Conduct C2P Tech Refresh and Common Data Link Management System (CDLMS) 3.9 to support pre-mission analysis of EoR
engagement, to support the installation on ships and ashore
- Conduct development testing to assess Aegis BMD 5.1 computer program compliance with maintainability requirements
- Perform assessment cycles to evaluate system maturity and progress towards certification and deployment of the Aegis BMD 5.1
computer program at sea and ashore for EPAA Phase III
FY 2019 Plans:
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Continue supporting BMDS ground test events, collecting Objective Qualitative Evidence (OQE) to support MDA OCB reviews,
and EPAA Phase III TCD
- Conduct Flight Test Events, and related preparation activities (pre-mission analysis, shipboard and land-based test site
installation, checkout, and integration, and post-mission analysis)
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease from FY 2018 to FY 2019 reflects completion of Navy certification of the baseline and related development efforts in FY
2018.
Title: Aegis BMD 6.x Development

Articles:
Description: U.S. Navy is developing the Advance Capability Build (ACB) 20 Combat System (CS) and the Air and Missile
Defense Radar (AMDR), now designated SPY-6, for introduction on the first DDG Flight III.  .  Aegis BMD 6.0 will integrate BMD
5.1 capability with the ACB 20 Combat System, to include new SPY-6 requirements; this will enable BMDS element utilization of
AMDR data for remote engagements and supplement deployed assets with simultaneous multi-mission capabilities (e.g. IAMD).
SPY-6 will support force-level (multi-asset) approach to raid defense and will enable U.S. Navy ships to have a greater stand-off
range from threat environments.
Recurring Accomplishments:
- Develop CIDS, Interface Description Specifications (IDS) and all supporting engineering document and plans
- Conduct trade studies and concepts supporting development
- Conduct Aegis BMD low-level performance analysis supporting Interim Progress Reviews (IPR)
- Continued participation in program leadership and technical forums including Program Management Team, System Engineering
Cross Product Team (CPT), Capability Working Groups, Modeling & Simulation CPT, and Test, Evaluation & Certification CPT
- Continue computer program development for Aegis BMD 6.0
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Increase from FY 2017 to FY 2018 attributed to detailed design of Aegis BMD 6.0 in preparation for Critical Design Review (CDR)
which will finalize the baseline program performance requirements.
FY 2019 Plans:
- Execute coordinated development with U.S. Navy on the combined computer program
- Prepare for and conduct Aegis BMD performance analysis supporting CDR/Interim Program Review (IPR)
- Compile Element Review Team (ERT) and CDR/IPR data packages and begin Element Technical Reviews (ETR) to validate
system requirements
-MDA/Navy co-funded effort to provide BMD capability on Flight III DDGs

15.807
-  

80.917
-  

65.030
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Continue BMD 6.0 requirement updates, trade studies, design efforts, computer program coding and performance testing
All efforts beyond 6.0 have transitioned to Budget Project, MD09 Weapon System Capability Insertion.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease from FY 2018 to FY 2019 due to the Aegis Weapon System Program has changed its strategy for computer program
development.  The program is moving away from the incremental development strategy and is implementing an Agile Software
Development Approach.

Decrease from FY 2018 to FY 2019 reflects transitioning effort beyond 6.0 to Budget Project MD09, Weapon System Capability
Insertion and transitioning to 6.0 SM-3 Missile efforts to Budget Project MM09.

FY 2019 BMD 6.0 development increase reflects addition of scope beyond BMD 5.1 and transitioning from requirements efforts to
design and software development efforts to include BMD 6.0 Tactical Computer Program Integration into U.S. Navy Baseline 10/
ACB20 Program.
Title: Weapon System Capability Insertion

Articles:
Description: New capability insertion methodology to capture Aegis BMD capability upgrades to U.S. Navy Destroyers (FLT II, IIA
and III).   Future capability developments beyond Aegis BMD 6.0 will incrementally continue to provide increased BMD capability
with the SPY-1 and SPY-6 radars. These will include further updates for advanced threats, advanced mission planning, search,
track, discrimination improvements; and kill assessment updates.  SPY-6 will support force-level (multi-asset) approach to raid
defense and will enable Navy ships to have a greater stand-off range from threat environments.  These future capabilities will
serve as the path forward to achieve BMDS Increment 6 requirements and beyond for all modernized BMD baselines.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
N/A
FY 2019 Plans:
All efforts for this accomplishment have transitioned from Budget Project, MD09 Aegis 6.0 development (beyond 6.0 efforts).
- Transition technology mature capability to BMD baselines for development and testing and align with the U.S. Navy on Aegis
ship and ashore capability deliveries on an annual basis
- Initiate execution of coordinated development with U.S. Navy on the combined computer program
- Prepare and conduct Software Incremental Reviews (SWIRs) to provide status of development
- Conduct Element Technical Reviews (ETR) to validate system requirements

0.000
-  

0.000
-  

30.463
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Conduct integration and development level testing to verify element and system level requirements
FY 2018 to FY 2019 Increase/Decrease Statement:
In FY 2019, the Aegis Weapon System Program has changed its strategy for computer program development.  The Program is
moving away from the incremental development strategy and is implementing an Agile Software Development approach.
Title: Standard Missile-3 (SM-3) Block IB Development

Articles:
Description: This effort develops the SM-3 Block IB missile, which improves on the SM-3 Block IA performance and enables
engagement of more sophisticated ballistic missiles and larger raid sizes.
SM-3 Block IB Modernization will provide the following upgrades:
- Upgraded SM-3 KW Common Avionics Package will provide improved producibility and reduced cost resulting from utilization
of common components between SM-3 Block IIA and the Redesigned Kill Vehicle (RKV). SM-3 Block IB Common Components
will be extendable to support different form/fit in circuit card assemblies across SM-3 Block IB, SM-3 Block IIA, and RKV and will
mitigate SM-3 Block IB hardware availability issues.
- Upgraded SM-3 Block IB Guidance Section (GS) will resolve Computer Processing Unit 3 and Plate 3A hardware availability
issues, enable use of 5.1/IIA Target Object Map (TOM) and similar software to SM-3 Block IIA Mission Computer; and enable
additional capability against complex threats.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
All efforts for this accomplishment have transitioned to Budget Project, MM09 Aegis BMD SM-3 Development
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

2.116
-  

0.000
-  

0.000
-  

Title: Standard Missile-3 (SM-3) Block IIA Development
Articles:

Description: The SM-3 Block IIA is required to meet EPAA Phase III.  It will increase the area that can be defended by Aegis
BMD, increase the probability of kill against a larger threat set, and leverage enhanced capability provided by BMDS sensor
upgrades.
Recurring Accomplishments:
- Conduct SM-3 Block IIA software update to support engagements against additional complex threats identified during Aegis
BMD 5.1 design process conducted after missile Critical  Design Review (CDR)

182.681
-  

0.000
-  

0.000
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Conduct End to End Distributed Development System (ETEDDS) integration testing; and flight test support
- Continue implementation of SM-3 Block IIA cost reduction initiatives to support meeting cost goals to reduce the current
estimated Average Unit Production Price (AUPP)
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
All efforts for this accomplishment have transitioned to Budget Project, MM09 Aegis BMD SM-3 Development.
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion

Articles:
Description: Aegis BMD Core System Engineering enables cross-baseline specification management and capability
assessments to ensure consistent application of technical standards, processes, and procedures across the Aegis BMD program.
Efforts include:  systems engineering and architecture (process and execution), modeling and simulation (M&S), test and
evaluation support, ship integration, quality, safety and mission assurance.
Recurring Accomplishments:
- Test and certify Deterministic Routing for Aegis Ashore and Aegis BMD ships to maintain interoperability with the BMDS
- Conduct U.S. Navy and Joint Link certifications required for BMD Baseline certifications for operational deployment
- Continue Ground Test  Campaign support for  BMDS  in support of Operational Capability Baseline (OCB) declaration
- Conduct BMDS-level V& V activities and provide results to MDA System Verification Team and the OTA in support of BMD
system level accreditation for BMDS events
- Continue model development and sustainment required for participation in exercises and force-on-force analysis in support of
the warfighter/Combatant Commands (CCMDs)
- Provide BMDS M&S Requirements Management and Development
- Conduct further development of Aegis BMD System Architecture and overarching system concepts
- Conduct BMDS system level requirements allocation and Aegis BMD system requirements development, trace, validation and
verification, and configuration management for coordination with all participating external agencies and organizations
- Conduct Command, Control, Computer, Communications and Intelligence (C4I) systems engineering to further develop Aegis
BMD requirements, and to identify and resolve BMDS interoperability issues
- Define and coordinate development and implementation of C4I capabilities in U.S. Navy C4I programs of record to meet Aegis
BMD requirements

36.745
-  

38.558
-  

36.389
-  
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- Conduct Threat Engineering analysis
- Conduct Systems Engineering for Aegis BMD system-level M&S development and interfaces to the BMDS architecture
- Provide verified, validated, accredited models in support of U.S. Navy certification, MDA characterization of system-level
performance, Operational Test Agency (OTA) assessment of operational capabilities, and representation of Aegis BMD
capabilities in BMD test and exercise venues
- Provide target engineering, test planning activities, and IMTP process/inputs for Aegis BMD
- Conduct Performance Assessment and Verification (PAV) processes which assess the sufficiency of Objective Quality Evidence
(OQE) to provide a traceable evidence to verify ES requirements traced to BMDS requirements
- Provide oversight of all Aegis BMD analysis in support of systems assessment and verification supporting test and analysis
requirements and test planning inputs to align with MDA and U.S. Navy test programs
- Provide consolidated analysis and reporting for firing events

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Increase from FY 2017 to FY 2018 reflects the development of C4I capabilities to support commencement of Aegis BMD 6.x
baseline, and increased element-level support for discrimination improvements and countermeasures mitigation.
- Continue software upgrades for SM-3 6DoF integration and IAMD in support of COMOPTEVFOR Verification, Validation &
Assessment (VV&A) and OT RFRs
- Continue Aegis BMD  CEC/EME tasks to support improvement of  development and models of System or Element behaviors
- Complete development of discrimination improvements to improve detection, tracking, discriminating, and correlation of threats
- Complete Near-Term discrimination algorithm insertion and testing
- Continue to develop and mature RF and IR Mid-Term discrimination algorithms, modeling and simulation, and prototype codes
for AN/SPY-1 and SM-3, respectively
- Continue to develop and mature Weapon Systems algorithm concepts and modeling and simulation updates which exploit AN/
SPY-6 design features
- Complete system modifications required for implementation of Link 16 Interface Change Proposals required for Mid-Term
discrimination
FY 2019 Plans:
- Conduct Science & Technology evaluations, identify solutions for identified system needs, conduct concept exploration and
related trade studies
- Complete development of initial RF Mid-Term discrimination algorithms within the B/L 9 architecture
- Execute Electronic Protection analysis and develop initial Electronic Attack mitigation concepts
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- Design, develop, test, and certify overhead satellite data sources to meet Aegis BMD fire control capabilities in support of dual
path requirement in Aegis BMD 5.1
- Continue model development and V&V  in support of COMOPTEVFORBL 9.C2 M&S accreditation
- Continue support and oversight of development, integration and sustainment of M&S in support of BMD 6
- Continue to develop and mature Regional Sensor Advanced Discrimination solutions and modeling and simulation updates for
multiple Aegis BMD architectures
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Program Operations

Articles:
Description: This accomplishment has recurring efforts.   This activity funds the Government, contractor, and Federally
Funded Research and Development Center (FFRDC) workforce that manage the overall Aegis Ballistic Missile Defense (BMD)
program and enables the program to develop, build, and test standard missiles and the associated Aegis Weapon Systems.
This project includes all operations support for the Aegis program office in Engineering, Testing, Logistics, Acquisition, Safety,
Quality Assurance, Finance, Budget Formulation and Execution, Cost Estimation, and Earned Value Management in support of
development activities. Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
All efforts for this accomplishment have transitioned to Budget Project, MX09 Aegis Ballistic Weapon System Integration and
Operations
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

114.541
-  

0.000
-  

0.000
-  

Title: FY16 SM-3 Block IIA RDT&E All Up Rounds
Articles:

Description: Manufacture FY 2016 SM-3 Block IIA All Up Rounds (AURs) for the purposes of flight testing and delivery to the
fleet as operational assets prior to an initial production decision.
Recurring Accomplishment:
Deliver SM-3 Block IIA AURs
Specific and/or unique accomplishments to each FY are as follows:

185.687
-  

0.000
-  

0.000
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
FY 2018 Plans:
All efforts for this accomplishment have transitioned to Budget Project, MG09 Aegis BMD SM-3 Development Articles
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Modeling & Simulation Objective Simulation Framework

Articles:
Description: This effort develops, maintains and deploys the framework hardware and software for use at element laboratories
and Combatant Command (CCMD) locations to support IMTP events, BMDS capability delivery assessments, Warfighter training,
exercises, and wargames.
Recurring Accomplishments:
- Develop and implement Objective Simulation Framework (OSF) upgrades to incorporate advanced tracking, discrimination,
engagement and associated upper tier debris mitigation capabilities, as well as other requirements and capabilities to meet MDA's
evolving M&S Enterprise needs.
- Sustain and enhance framework products to maintain capabilities to support stakeholders.
- Develop plans, procedures and documentation for scheduled events including Wargames and Combatant Command Exercises
and the Distributed, Focused and Integrated HWIL Events as presented in the IMTP. Provide event architecture integration and
checkout of Wargames for these same IMTP scheduled events.
- Provide the ground test architecture integration expertise to meet the testing requirements of the IMTP.  Support delivery of
integrated architectures for test across all test venues using the BMDS test framework to integrate distributed architectures in
support of BMDS.
- Develop, maintain, test, field, and operate model representations for use in events and other MDA M&S stakeholder application
areas. Deploy hardware and software updates to distributed sites. Perform regular maintenance and critical repairs of hardware
and software.
- Support MDA's Experimental End-to-end Digital Integrated System-level Simulation (X-EDISS) requirements, referred to Tier 2
Digital in previous reports, requirements, including hardware and software, data storage and transmission, and verification tools.
- Control and maintain the M&S Integration and Development Laboratories for Element M&S. Maintain venue for stakeholders to
conduct early integration efforts and identification of issues prior to event architecture integration to support system development.
- Deploy System Interface Units (SIUs) for BMDS testing - materials, licenses, SIU fleet purchasing. Deploy SIUs and components
to maintain and sustain SIU fleet including cybersecurity; enables Developmental and Operational testing with full BMDS as
required in IMTP.

41.535
-  

37.141
-  

35.882
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Continue maintenance of the Single Stimulation Framework in the required venues until the transition of the Objective Simulation
Framework into the venues completes.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
-SEE ABOVE.
FY 2019 Plans:
-SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Systems Engineering & Integration

Articles:
Description: Perform requirements development, engineering analysis, capability integration, and performance verification
for Aegis BMD development and BMDS integration, including Aegis BMD  compliance with the BMDS Specification, BMDS
Description Document, and Master Integration Plan (MIP).
Recurring Accomplishments:
- Conduct system level performance analyses to support ongoing BMDS Architecture and Systems Engineering efforts
- Perform top-down system level engineering analysis, capability integration, and performance verification for Aegis BMD
development and BMDS integration, including Aegis BMD compliance with the BMD System Specification, BMD System
Description Document, and Master Integration Plan (MIP)
- Identify architecture alternatives that improve the BMD System's performance and are complementary to and interoperable with
NATO systems and theaters around the world
- Define BMDS technical content expectations and develop system requirements, to include integration of new capabilities, such
as the U.S. Navy's Air and Missile Defense Radar (AMDR)
- Develop functional performance, interface, and design suitability requirements in collaboration with Aegis BMD engineers to
ensure correct flow-down and allocation of BMD System-level requirements to Aegis BMD
- Respond to Warfighter, Combatant Command and other requests for analyses and requests for information; provide analytical
support for real-world events
- Conduct non-advocate assessments of BMDS capabilities and limitations prior to capability delivery decisions to determine
fielding readiness (including Theater/Regional BMD)
- Conduct extensive analysis of data collected in BMD test events to evaluate BMD System operations and performance.
Specific and/or unique accomplishments to each FY are as follows:

20.108
-  

18.530
-  

19.310
-  
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: M&S BMDS Simulations & Tools

Articles:
Description: This effort includes: development and sustainment of digital products and the architecture framework, and delivery/
maintenance of infrastructure for BMDS performance assessments.
Recurring Accomplishments:
- Integrate, test, and verify the M&S enterprise supporting BMDS testing, assessment, exercises, and wargaming, including testing
infrastructure.   Guide and facilitate integration testing of MDA's M&S frameworks and core truth models, and all M&S components
into virtual representations of the BMDS that are credible, affordable, and provide decision makers with the data needed
- Integrate, test, functionally qualify, and deliver M&S tools and complex test architectures to provide system test capabilities to
support MDA IMTP based test events, wargames, and exercises
- Continue the transition of real-time digital simulation capability to the OSF to support Intended Uses
- Provide HWIL/M&S Benchmarking/Integration documentation and coordination
- Conduct M&S system integration and verification to support M&S system architecture development.  Provide developmental
integration testing to support M&S system architecture integration
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

5.158
-  

5.227
-  

4.767
-  

Title: BMDS Verification, Validation & Assessment (VV&A)
Articles:

22.135
-  

20.219
-  

20.437
-  
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Description: This activity funds BMD System Assessment and VV&A activities to support BMDS Operational Capacity Baseline
(OCB) delivery decisions and Technical Capability Declarations (TCDs), and anchor System modeling and simulation.
Recurring Accomplishments:
- Verify BMDS performance, and produce BMDS verification status reports
- Conduct extensive analysis of data collected in BMDS ground and flight test events, instrumental to understanding BMD System
operations and performance and anchoring models and simulations
- Identify mitigation approaches for BMDS performance issues uncovered during system level analysis and assessment
- Maintain M&S VV&A database, and verification data for BMD System Specification Change Notices
- Develop, maintain, and update the M&S VV&A tool kit
- Provide recommendations for improving assessment confidence, including M&S and testing issue resolutions
- Conduct verification and validation (V&V) in support of MDA BMD System level accreditation process in support of BMDS
Ground Test and performance assessment events
- Conduct specified BMD System post-flight reconstructions, element post-flight reconstructions, and pre-mission testing events so
as to optimize the body of evidence and analysis supporting system-level BMDS accreditation.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

Accomplishments/Planned Programs Subtotals 771.211 292.063 253.686

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0604878C: Aegis BMD Test 131.012 137.783 95.756 -   95.756 80.684 94.138 146.910 137.601 Continuing Continuing

• 0604880C: Land
Based SM-3 (LBSM3)

40.452 30.486 27.692 -   27.692 29.263 28.370 27.228 28.225 Continuing Continuing

• 0604881C: AEGIS SM-3
Block IIA Co-Development

102.272 9.739 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 112.011
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
Remarks

D. Acquisition Strategy
The Aegis BMD element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS
capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat,
the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 and the Aegis BMD Weapon System,
respectively.

The M&S acquisition strategy utilizes full and open competition to develop, acquire and deliver the integrated architectures/frameworks, as well as develop and deliver
models of Aegis systems. The Digital and HWIL product centers integrate the suite of M&S into a composite simulation capability, all based on an open architecture.
M&S achieves this end-state via close collaboration between its integrating contractor teams (Digital and HWIL) and those of the Aegis BMD prime contractors, with
additional technical standards and engineering oversight provided by Federally Funded Research and Development Centers (FFRDCs) and University Affiliated
Research Centers (UARCs).

E. Performance Metrics
Aegis BMD utilizes Award Fee and Incentive-based contracts to ensure project completes on time
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis BMD 4.x
Development - BMD
4.0 Dev -MD09- Aegis
Techrep

MIPR AEGIS Techrep :
Moorestown, NJ 2.114 0.539 Nov 2016 1.422 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis BMD 4.x
Development - BMD 4.0
Dev. - MD09 - D

MIPR MDA : VA 25.651 4.745 Jul 2017 2.608 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis BMD 4.x
Development - BMD 4.0
Dev. - MD09 - Dahlgren

MIPR NSWC/DD :
DAHLGREN, VA 140.805 6.272 Nov 2016 1.956 Nov 2017 3.769 Nov 2018 -   3.769 Continuing Continuing Continuing

Aegis BMD 4.x
Development - BMD 4.0
Dev. - MD09 - Lockheed
Martin

SS/CPIF
LOCKHEED
MARTIN :
MOORESTOWN, NJ

760.116 35.774 Nov 2016 22.085 Nov 2017 19.954 Nov 2018 -   19.954 Continuing Continuing Continuing

Aegis BMD 4.x
Development - BMD 4.0
Dev. -MD09- BMD 4.0
Dev- No longer funded in
the FYDP

Various Various : Various 43.102 0.000 0.000 1.508 -   1.508 0.000 44.610 0.000

Aegis BMD 5.x
Development - 6.x - D MIPR MDA : Ft. Belvoir, VA 0.000 0.000 2.708 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis BMD 5.x
Development - MD09 -
20117142323680

MIPR NSWC/DD :
DAHLGREN, VA 46.545 13.589 Nov 2016 12.270 Nov 2017 2.409 Nov 2018 -   2.409 Continuing Continuing Continuing

Aegis BMD 5.x
Development - MD09 -
20117142323684

MIPR NSWC/PHD : PT
HUENEME, CA 7.873 1.715 Nov 2016 1.230 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis BMD 5.x
Development - MD09 -
20117142323686

SS/CPFF JHU/APL/MD :
COLUMBIA, MD 46.298 5.238 Nov 2016 3.720 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis BMD 5.x
Development - MD09 -
20117142323689

SS/CPAF
LOCKHEED
MARTIN :
MOORESTOWN, NJ

591.317 69.776 Nov 2016 40.632 Nov 2017 12.120 Nov 2018 -   12.120 Continuing Continuing Continuing

Aegis BMD 5.x
Development - MD09 - AW MIPR Aegis Tech Rep :

Moorestown, NJ 2.049 0.352 Nov 2016 1.560 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis BMD 5.x
Development - MD09 -
Various

MIPR Various : MA, MD,
VA, NJ 70.525 6.698 1.280 Nov 2017 1.648 Nov 2018 -   1.648 Continuing Continuing Continuing

Aegis BMD 5.x
Development - MD09- No
longer funded in the FYDP

Various Various : various 129.494 0.000 0.000 0.000 -   0.000 0.000 129.494 0.000

Aegis BMD 6.x
Development - Hanscom
AFB - MIT/LL - TD

MIPR Hanscom AFB - MIT/
LL : MA 0.975 0.995 1.679 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis BMD 6.x
Development - JHU/APL SS/CPFF JHU/APL : MD 1.775 2.086 Nov 2016 9.054 Nov 2017 3.902 Nov 2018 -   3.902 Continuing Continuing Continuing

Aegis BMD 6.x
Development - Lockheed
Martin

C/CPFF Lockheed Martin : NJ 5.836 4.269 Nov 2016 53.463 Nov 2017 53.324 Nov 2018 -   53.324 Continuing Continuing Continuing

Aegis BMD 6.x
Development - MD09 - DD MIPR NSWC/DD :

Dahlgren, VA 2.225 2.751 Nov 2016 4.500 Nov 2017 3.902 Nov 2018 -   3.902 Continuing Continuing Continuing

Aegis BMD 6.x
Development - NAVSEA MIPR NAVSEA : Sudbury,

MA 0.000 0.000 2.600 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis BMD 6.x
Development - NSWC DD-
TD

MIPR NSWC/DD : VA 0.894 2.427 Jul 2017 1.733 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis BMD 6.x
Development - Raytheon MIPR Raytheon : Tucson,

AZ 1.375 0.000 6.508 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis BMD 6.x
Development - Tech Rep MIPR Aegis TechRep :

Moorestown, NJ 0.045 0.294 1.380 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis BMD 6.x
Development - Various MIPR Various : MA, MD,

VA, NJ, CA 0.000 2.985 0.000 3.902 Nov 2018 -   3.902 Continuing Continuing Continuing

Weapon System Capability
Insertion - Capability
Insertion

MIPR NSWC DD :
Dahlgren VA 0.000 0.000 0.000 5.896 Nov 2018 -   5.896 Continuing Continuing Continuing

Weapon System Capability
Insertion - Capability
Insertion 2

MIPR NSWC PHD :
Dahlgren VA 0.000 0.000 0.000 0.591 Nov 2018 -   0.591 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Weapon System Capability
Insertion - Capability
Insertion 3

SS/CPFF JHU/APL : Columbia
MD 0.000 0.000 0.000 1.787 Nov 2018 -   1.787 Continuing Continuing Continuing

Weapon System Capability
Insertion - Capability
Insertion 4

SS/CPAF Lockheed Martin :
Moorestown NJ 0.000 0.000 0.000 20.824 Nov 2018 -   20.824 Continuing Continuing Continuing

Weapon System Capability
Insertion - Capability
Insertion 6

MIPR Various : MA, MD,
VA, NJ 0.000 0.000 0.000 0.615 Nov 2018 -   0.615 Continuing Continuing Continuing

Weapon System Capability
Insertion - Weapon
Insertion 5

MIPR Aegis Tech Rep :
Moorestown NJ 0.000 0.000 0.000 0.750 Nov 2018 -   0.750 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MD09- Corona

MIPR NSWC Corona :
Corona, CA 1.349 0.233 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MD09

SS/CPAF Raytheon : Tucson 1,022.526 1.073 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MD09- No longer funding
in the FYDP

Various Various : Various 127.066 0.733 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MD09-2011742332259

MIPR NSWC/PHD : Port
Huememe, CA 14.082 0.077 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
CA,VA, MD

MIPR Various : CA, VA,
MD 0.191 4.532 Oct 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Standard Missile-3 (SM-3)
Block IIA Development
- MD09 - SM-3 BLK
IIA AFFORDABILITY
DEVELOPMENT- No
longer funding in the FYDP

SS/CPIF Raytheon : Tucson,
AZ 12.100 0.000 0.000 0.000 -   0.000 0.000 12.100 0.000

Standard Missile-3 (SM-3)
Block IIA Development
- MD09 - SM-3 BLK IIA
INTEGRATION

SS/CPIF Raytheon : Tucson,
AZ 103.892 160.132 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development
- MD09 - SM-3 BLK IIA
INTEGRATION - APL

MIPR JHU/APL : Laurel,
MD 13.625 13.981 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development
- MD09 - SM-3 BLK IIA
INTEGRATION - DD

MIPR NSWC DD : VA 10.247 1.939 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
NSWC Corona

MIPR NSWC : Corona, CA 0.010 1.259 Oct 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
NSWC/Crane

MIPR NSWC/Crane : IN 0.000 0.838 Oct 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 - TD APL

MIPR JHU/APL : Columbia,
MD 9.462 7.878 Nov 2016 7.793 Nov 2017 7.904 Nov 2018 -   7.904 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 - TD LM

C/CPFF Lockheed Martin :
Moorestown, NJ 8.822 8.782 Nov 2016 6.212 Nov 2017 5.039 Nov 2018 -   5.039 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 - TD MIT

MIPR Hanscom AFB - MIT/
LL : Lexington, MA 5.829 4.674 Dec 2016 3.169 Nov 2017 3.169 Nov 2018 -   3.169 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 - TD
MITRE

MIPR CECOM - MITRE :
Dahlgren, VA 0.626 0.391 Dec 2016 1.228 Nov 2017 1.228 Nov 2018 -   1.228 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 - TD
NSWCDD

MIPR NSWC DD :
Dahlgren, VA 8.477 8.936 Feb 2017 7.753 Nov 2017 7.285 Nov 2018 -   7.285 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - MD09 Raytheon

SS/CPAF Raytheon : AZ 1.587 0.000 0.825 Apr 2018 0.825 Nov 2018 -   0.825 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design
and Insertion - MD09-
Technology Design and
Insertion-TD No longer
funding in the FYDP

Various Various, : Various 2.500 5.334 Feb 2017 0.000 0.000 -   0.000 0.000 7.834 0.000

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - SPAWAR

MIPR SPAWAR : San
Diego, CA 0.322 0.750 5.255 Dec 2017 5.255 Nov 2018 -   5.255 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - Technology
Design and Insertion -
Discrimination

MIPR Various - MDA :
AL,VA 9.972 0.000 6.000 Nov 2017 5.684 Nov 2018 -   5.684 Continuing Continuing Continuing

Aegis Ballistic Missile
Defense (BMD)
Technology Design and
Insertion - Various - MDA

MIPR Various - MDA :
AL,VA,CA 2.471 0.000 0.323 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds MIPR MIT/LL : MA 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

- FY 16 SM-3 Block IIA
RDT&E All Up Rounds-
MIT/LL
FY16 SM-3 Block IIA
RDT&E All Up Rounds -
NSWC/DD

MIPR NSWC/DD :
Dahlgren, VA 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds -
SM-3 MANUFACTURING
- MD09

SS/CPAF Raytheon : Tucson,
AZ 471.421 170.037 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds -
Various

MIPR Various : Washington
DC 0.000 15.650 May 2017 0.000 0.000 -   0.000 0.000 15.650 0.000

Modeling & Simulation
Objective Simulation
Framework - M&S OSF
Engineering

Various MDA : AL, VA 8.319 4.269 Nov 2016 1.763 Nov 2017 3.211 Nov 2018 -   3.211 Continuing Continuing Continuing

Modeling & Simulation
Objective Simulation
Framework - M&S OSF
Engineering - CSS Support

C/CPFF MiDAESS / TEAMS :
AL, CO 16.098 1.451 1.095 Nov 2017 4.480 Nov 2018 -   4.480 Continuing Continuing Continuing

Modeling & Simulation
Objective Simulation
Framework - M&S OSF
Engineering - Engineering
Support

C/CPAF Northrop Grumman :
CO 17.644 6.222 Nov 2016 8.613 Nov 2017 5.845 Nov 2018 -   5.845 Continuing Continuing Continuing

Modeling & Simulation
Objective Simulation
Framework - M&S OSF
Engineering - Integration

MIPR AMRDEC : AL 16.455 4.043 Nov 2016 4.318 Nov 2017 2.887 Nov 2018 -   2.887 Continuing Continuing Continuing

Modeling & Simulation
Objective Simulation
Framework - M&S OSF
Engineering - Prime

C/CPFF Teledyne Brown
Engineering : AL, CO 91.410 25.550 Nov 2016 21.352 Nov 2017 19.459 Nov 2018 -   19.459 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering
& Integration - Systems
Engineering

Various MDA Various : VA,
AL 55.572 6.787 Nov 2016 3.620 Oct 2017 2.111 Nov 2018 -   2.111 Continuing Continuing Continuing

Systems Engineering
& Integration - Systems
Engineering - CSS

C/CPFF MiDAESS / TEAMS :
VA 14.227 2.236 Nov 2016 0.945 Nov 2017 3.113 Nov 2018 -   3.113 Continuing Continuing Continuing

Systems Engineering
& Integration - Systems
Engineering - Industry

C/CPAF Boeing : VA 37.940 11.085 Nov 2016 13.965 Nov 2017 14.086 Nov 2018 -   14.086 Continuing Continuing Continuing

M&S BMDS Simulations &
Tools - Sims & Tools C/CPFF Teledyne Brown

Engineering : AL, CO 0.000 1.130 Nov 2016 1.243 Nov 2017 1.298 Nov 2018 -   1.298 Continuing Continuing Continuing

M&S BMDS Simulations
& Tools - Sims & Tools -
Industry

C/CPAF Northrop Grumman :
CO 29.042 4.028 Nov 2016 3.984 Nov 2017 3.469 Nov 2018 -   3.469 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment
(VV&A) - Verification &
Assessment

Various MDA Various : AL,
VA 0.000 0.773 0.709 Nov 2017 1.759 Nov 2018 -   1.759 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment
(VV&A) - Verification
& Assessment - CSS
Support

C/CPFF MiDAESS / TEAMS :
AL 8.572 3.960 Nov 2016 2.210 Nov 2017 1.323 Nov 2018 -   1.323 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment
(VV&A) - Verification
& Assessment - CSS
Support (2)-No longer
funding in the FYDP

C/CPFF Sparta : AL 1.030 0.555 Nov 2016 0.000 0.000 -   0.000 0.000 1.585 0.000

BMDS Verification,
Validation & Assessment
(VV&A) - Verification &
Assessment - Industry

C/CPAF Boeing : AL 7.989 6.927 Nov 2016 6.165 Nov 2017 6.429 Nov 2018 -   6.429 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment MIPR MITRE : VA 5.108 1.539 Nov 2016 1.174 Nov 2017 1.196 Nov 2018 -   1.196 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

(VV&A) - Verification &
Assessment - Labs
BMDS Verification,
Validation & Assessment
(VV&A) - Verification &
Assessment - OGA

MIPR AMRDEC : AL 13.052 7.338 Nov 2016 7.432 Nov 2017 7.662 Nov 2018 -   7.662 Continuing Continuing Continuing

BMDS Verification,
Validation & Assessment
(VV&A) - Verification &
Assessment - UARC

MIPR GTRI : GA, AL 1.119 1.043 Nov 2016 1.100 Nov 2017 0.000 -   0.000 0.000 3.262 0.000

BMDS Verification,
Validation & Assessment
(VV&A) - Verification &
Assessment - UARC2

MIPR JHU/APL : AL, VA 0.000 0.000 1.429 Nov 2017 2.068 Nov 2018 -   2.068 Continuing Continuing Continuing

Subtotal 4,029.168 656.670 292.063 253.686 -   253.686 Continuing Continuing N/A

Remarks
N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Operations -
MD09 - Civ Sal MIPR MDA : Arlington, VA 60.610 34.746 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - DD PM MIPR NSWC DD :

Dahlgren, VA 14.649 8.658 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - IT MIPR MDA : Arlington, VA 0.700 1.618 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - MDA Travel MIPR MDA : Arlington, VA 3.675 2.737 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - MIDAESS MIPR MDA : Arlington, VA 97.571 48.679 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Operations -
MD09 - NAVSEA Civ Sal MIPR NAVSEA :

Washington, DC 26.681 13.392 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - NAVSEA RB Sal MIPR NAVSEA :

Washington, DC 3.270 2.161 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - NAVSEA Training,
Various

MIPR NAVSEA :
Washington, DC 2.676 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - NAVSEA Travel MIPR NAVSEA :

Washington, DC 2.083 1.372 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
MD09 - Security MIPR Various : VA 2.768 1.178 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Operations
- MD09-Program
Operations- No longer
funding in the FYDP

MIPR Various : VA 13.994 0.000 0.000 0.000 -   0.000 0.000 13.994 0.000

Subtotal 228.677 114.541 0.000 0.000 -   0.000 Continuing Continuing N/A

Remarks
Remarks
*Increase from FY 2017 to FY 2018 (Lockheed Martin, NJ) due to detailed design of BMD 6.0 in preparation for CDR which will finalize the Baseline Program Performance
requirements and Commencement of the BMD 6.1

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 4,257.845 771.211 292.063 253.686 -   253.686 Continuing Continuing N/A

Remarks
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, MIPRs, and civilian salaries on the R-3.
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD
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0400 / 4

R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD09 / Aegis BMD

Schedule Details

Start End
Events Quarter Year Quarter Year

BL 5.4 IPR #2 1 2018 1 2018
BMD 6.0 IPR #1 1 2018 1 2018
BMD 5.1 Certification 4 2018 4 2018
BMD 6.0 IPR #2 4 2018 4 2018
BL 5.4/BMD 4.x EA 2 2019 2 2019
BL 5.3.x/BMD 4.x Certification 4 2019 4 2019
BL 5.4 SRR 2 2019 2 2019
BMD 6.0 IPR #3 2 2019 2 2019
BMD 6.0 IPR #4 1 2020 1 2020
BL 5.4 PRD 2 2020 2 2020
BMD 6.0 IPR #5 4 2020 4 2020
BL 5.4 CDR 2 2021 2 2021
BMD 6.0 Demo 2 2021 2 2021
BMD 5.4 Demo 2 2022 2 2022
BL 5.4 Certification 4 2022 4 2022
BMD 6.0 Certification 2 2023 2 2023
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MG09: Aegis BMD SM-3
Development Articles

-   0.000 253.276 120.217 -   120.217 0.000 0.000 0.000 0.000 0.000 373.493

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Decrease from FY 2018 to FY 2019 reflects the completion of the SM-3 Block IIA FY16 manufacturing contract.

A. Mission Description and Budget Item Justification
This project supports Aegis BMD purchase of Development Articles to use as test articles, and initial deployment in support of EPAA Phase III.  Includes Manufacturing
of SM-3 Block IIA All Up Round (AUR) for the purposes of flight testing and delivery to the fleet as operational assets, and to ensure the maturation of SM-3 Block IIA
manufacturing process.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: FY16 SM-3 Block IIA RDT&E All Up Rounds

Articles:
Description: Manufacture seventeen (17) SM-3 Block IIA All Up Rounds (AURs) (delivered FY 2018 through FY 2020) for the
purposes of flight testing as reflected in the IMTP and delivery to the fleet as operational assets prior to an initial production
decision in support of EPAA Phase III. SM-3 Block IIA AURs validate the Engineering Manufacturing Readiness Level 3 criteria for
an Initial Production Decision scheduled 4Q FY 2018.
Recurring Accomplishment:
Deliver SM-3 Block IIA AURs
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
FY16 SM-3 Block IIA RDT&E All Up Rounds efforts transferred from Project MD09, Aegis BMD.  Decrease from FY 2017 to FY
2018 to match manufacturing schedule for incremental phasing of FY 2016 All-Up-Rounds.  Continue funding for quantity 17
SM-3 Block IIA AURs (delivered FY 2018 through FY 2020) for use in flight test as reflected in the IMTP, and initial deployment of
EPAA Phase III.  SM-3 Block IIA AURs validate the Engineering Manufacturing Readiness Level 3 criteria for an Initial Production
Decision scheduled 4Q FY 2018.
FY 2019 Plans:
- Complete FY16 SM-3 Block IIA RDT&E All Up Rounds purchase.
FY 2018 to FY 2019 Increase/Decrease Statement:

0.000
-  

212.029
-  

120.217
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Decrease from FY 2018 to FY 2019 reflects SM-3 Block IIA incremental funding levels synchronized to support manufacturing
expenditure profile for seventeen FY16 contracted SM-3 Block IIA AURs funding requirements aligned with increments of
component, sub-section and section manufacturing and delivery schedules to support AUR deliveries beginning FY2018.
Title: FY18 SM-3 Block IIA RDT&E All Up Rounds

Articles:
Description: Purchase of six (6) SM-3 Block IIA AURs for delivery to the fleet as operational assets, delivered from FY 2021
through FY 2022
Recurring Accomplishment:
- Continue Incremental funding of six SM-3 Block IIA AURs for flight testing and delivery to the fleet as operational assets
- Ensure the maturation of SM-3 Block IIA manufacturing process and mitigate impacts of a production gap
- All Up Rounds utilized to achieve Engineering Manufacturing Readiness Level  4
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
In PB-2017 this requirement was captured in Aegis BMD MD09 Procurement account

- Incremental funding of six SM-3 Block IIA AURs for flight testing and delivery to the fleet as operational assets
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease from FY 2018 to FY 2019 reflects FY18 Appropriation Conference marks

0.000
-  

41.247
-  

0.000
-  

Accomplishments/Planned Programs Subtotals 0.000 253.276 120.217

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The Aegis BMD element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS
capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat,
the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 and the Aegis BMD Weapon System,
respectively.
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

FY16 SM-3 Block IIA
RDT&E All Up Rounds
- FY16 SM-3 Block IIA
RDT&E All Up Rounds -
IWS

MIPR NAVSEA IWS :
Washington DC 0.000 0.000 7.523 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds
- FY16 SM-3 Block IIA
RDT&E All Up Rounds -
NSWC/DD

MIPR NSWC/DD :
Dahlgren, VA 0.000 0.000 2.000 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds
- FY16 SM-3 Block IIA
RDT&E All Up Rounds -
SM-3 MANUFACTURING
- MG09

SS/CPAF Raytheon : Tuscon,
AZ 0.000 0.000 202.506 Nov 2017 118.217 -   118.217 Continuing Continuing Continuing

FY16 SM-3 Block IIA
RDT&E All Up Rounds
- FY16 SM-3 Block IIA
RDT&E All Up Rounds-
Various

MIPR Various : Various,
CA, VA, MD 0.000 0.000 0.000 2.000 Apr 2019 -   2.000 Continuing Continuing Continuing

FY18 SM-3 Block IIA
RDT&E All Up Rounds
- FY18 SM-3 Block IIA
RDT&E All Up Rounds -
FY18 SM-3 Manufacturing

MIPR NAVSEA IWS :
Washington DC 0.000 0.000 5.534 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

FY18 SM-3 Block IIA
RDT&E All Up Rounds
- FY18 SM-3 Block IIA
RDT&E All Up Rounds -
Raytheon

SS/CPAF Raytheon : Tuscon,
AZ 0.000 0.000 35.713 Jun 2018 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 0.000 0.000 253.276 120.217 -   120.217 Continuing Continuing N/A

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 253.276 120.217 -   120.217 Continuing Continuing N/A

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MG09 / Aegis BMD SM-3 Development
Articles

Schedule Details

Start End
Events Quarter Year Quarter Year

FY16 SM-3 Block IIA AUR-first round delivery 3 2018 3 2018
FY16 SM-3 Block IIA AUR EPAA Phase III Declaration 1 2019 1 2019
FY18 SM-3 Block IIA AUR first round delivery 3 2021 3 2021
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MM09: Aegis BMD SM-3
Development

-   0.000 98.150 161.958 -   161.958 158.636 87.272 101.329 17.317 0.000 624.662

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Reflects transfer of SM-3 Development efforts from Project MD09, Aegis BMD in FY 2018

A. Mission Description and Budget Item Justification
Provides development of SM-3 Missiles, Upgrade Modifications, and Integration into the Aegis Weapon System.  The SM-3 Block IB improves Aegis BMD's ability to
expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures and launch in larger raid sizes. The SM-3
Block IB Kinetic Warhead's (KW) two color infra-red (IR) seeker and advanced signal processor provides a real-time discrimination and characterization capability while
improving sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the new Throttleable Divert and Attitude Control System
(TDACS) KW divert engine has been upgraded over the SM-3 Block IA to provide a more flexible divert in order to maneuver the KW to intercept.

The SM-3 Block IIA consists of an upgrade to a 21-inch diameter SM-3 missile and expands beyond the SM-3 Block IB battlespace to counter Intermediate Range
Ballistic Missile (IRBM).  SM-3 Block IIA provides an increased kinematic envelope through improved infa-red (IR) discrimination and divert capability that provide
performance against the EPAA phase III expanded threat set.  When combined with Aegis BMD 5.1 weapon system modifications, the SM-3 Block IIA will provide
Engage on Remote (EoR) capability, which allows the use of remote off board sensor information to launch and guide the SM-3 Block IIA to final intercept.  Aegis
BMD 5.1 EoR capability with SM-3 Block IIA also frees up Radar resources and increases the number and type of threats to be engaged simultaneously over previous
baselines.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Standard Missile-3 (SM-3) Block IB Development

Articles:
Description: This effort develops the SM-3 Block IB missile, which improves on the SM-3 Block IA performance and enables
engagement of more sophisticated ballistic missiles and larger raid sizes.
SM-3 Block IB Modernization will provide the following upgrades:
- Upgraded SM-3 KW Common Avionics Package will provide improved producibility and reduced cost resulting from utilization
of common components between SM-3 Block IIA and the Redesigned Kill Vehicle (RKV). SM-3 Block IB Common Components
will be extendable to support different form/fit in circuit card assemblies across SM-3 Block IB, SM-3 Block IIA, and RKV and will
mitigate SM-3 Block IB hardware availability issues.

0.000
-  

21.148
-  

49.259
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Upgraded SM-3 Block IB Guidance Section (GS) will resolve Computer Processing Unit 3 and Plate 3A hardware availability
issues, enable use of 5.1/IIA Target Object Map (TOM) and similar software to SM-3 Block IIA Mission Computer; and enable
additional capability against complex threats.
- Continue development of the upgraded SM-3 Block IB Guidance Section (GS)
Recurring Accomplishments:
- Assess performance with weapons systems upgrades/modifications and against emerging threats
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Increase from FY 2017 to FY 2018 is reflects SM-3 Block IB Modernization efforts to develop capabilities against future threats,
resolve identified hardware availability issues and increase commonality within the SM-3 Missile family.
SM-3 Block IB Modernization consists of two primary upgrade packages as follows:
- Initiate development of the upgraded SM-3 KW Common Avionics Package
FY 2019 Plans:
- Complete detailed design of the KW Common Avionics Package
- Initiate development of common KW Circuit Card Assembly
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 is reflects continued efforts for SM-3 Block IB Modernization efforts to develop capabilities
against future threats, resolve identified hardware availability issues and increase commonality within the SM-3 Missile family with
increased effort towards material acquisition of KW and GS.
Title: Standard Missile-3 (SM-3) Block IIA Development

Articles:
Description: The SM-3 Block IIA is required to meet EPAA Phase III.  It will increase the area that can be defended by Aegis
BMD, increase the probability of kill against a larger threat set, and leverage enhanced capability provided by BMDS sensor
upgrades.
Recurring Accomplishments:
- Conduct SM-3 Block IIA software update to support engagements against additional complex threats identified during Aegis
BMD 5.1 design process conducted after missile Critical  Design Review (CDR)
- Conduct End to End Distributed Development System (ETEDDS) integration testing; and flight test support
- Continue implementation of SM-3 Block IIA cost reduction initiatives to support meeting cost goals to reduce the current
estimated Average Unit Production Price (AUPP)
- Continue transition of KW hardware commonality effort (from design to material purchases) to system integration testing in order
to demonstrate technology readiness level 7

0.000
-  

77.002
-  

112.699
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Continue Engineering Manufacture Readiness Level (EMRL) 3 compliance to support life cycle progression
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Decrease from FY 2017 to FY 2018 reflects life cycle progression as program begins shift from development phase to initial
production
- Support execution of  robust Flight Test Mission Campaign Series to ensure six successful SM-3 Block IIA Intercepts
FY 2019 Plans:
- Conduct Non-Recurring Engineering (NRE) services and materials to increase factory build and test capacity to sustain a rate
capability of up to two SM-3 Block IIAs per month.
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects transition of KW hardware commonality efforts.

Accomplishments/Planned Programs Subtotals 0.000 98.150 161.958

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The Aegis BMD element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS
capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat,
the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 and the Aegis BMD Weapon System,
respectively.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development -
MM09

SS/CPAF Raytheon : Tuscon,
AZ 0.000 0.000 17.598 Jan 2018 42.360 Dec 2018 -   42.360 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development -
MM09 - 20117142332259

MIPR NSWC/PHD : Port
Hueneme, CA 0.000 0.000 1.934 Nov 2017 0.246 Nov 2018 -   0.246 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development -
MM09 - Various

MIPR NSWC Corona :
Corona, CA 0.000 0.000 1.616 Nov 2017 0.343 Nov 2018 -   0.343 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MM09 DD

MIPR NSWC Dahlgren :
Dahlgren, VA 0.000 0.000 0.000 1.415 Nov 2018 -   1.415 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MM09 JHU/APL

SS/CPAF JHUAPL : Laurel,
MD 0.000 0.000 0.000 2.746 Nov 2018 -   2.746 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IB Development -
Standard Missile-3 (SM-3)
Block IB Development-
MM09-NAVSEA

MIPR
NAVSEA BAE
Systems : Baltimore,
MD

0.000 0.000 0.000 2.149 Nov 2018 -   2.149 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development -
CA,VA, MD

MIPR Various : CA, VA,
MD 0.000 0.000 3.338 Nov 2017 3.202 Nov 2018 -   3.202 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development - SS/CPIF Raytheon : Tuscon,

AZ 0.000 0.000 52.738 Nov 2017 96.570 Apr 2019 -   96.570 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Standard Missile-3 (SM-3)
Block IIA Development
- MM09 - SM-3 BLK IIA
INTEGRATION
Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development
- MM09 - SM-3 BLK IIA
INTEGRATION - APL

MIPR JHU/APL : Laurel,
MD 0.000 0.000 13.446 Nov 2017 6.514 Dec 2018 -   6.514 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development
- MM09 - SM-3 BLK IIA
INTEGRATION - DD

MIPR NSWC DD :
Dahlgren, VA 0.000 0.000 5.053 Nov 2017 4.258 Nov 2018 -   4.258 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development -
NSWC Corona

MIPR NSWC Corona :
Corona, CA 0.000 0.000 1.266 Nov 2017 1.057 Nov 2018 -   1.057 Continuing Continuing Continuing

Standard Missile-3 (SM-3)
Block IIA Development -
Standard Missile-3 (SM-3)
Block IIA Development -
NSWC/Crane

MIPR NWSC/Crane : IN 0.000 0.000 1.161 Nov 2017 1.098 Nov 2018 -   1.098 Continuing Continuing Continuing

Subtotal 0.000 0.000 98.150 161.958 -   161.958 Continuing Continuing N/A

Remarks
Increase from FY 2017 to FY 2018 (Raytheon, AZ) due to implementation of SM-3 IB Modernization

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 98.150 161.958 -   161.958 Continuing Continuing N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MM09 / Aegis BMD SM-3 Development

Schedule Details

Start End
Events Quarter Year Quarter Year

IMTP v19.1 flight and ground test event details are at a higher classification. 1 2017 4 2023
Kinetic Warhead hardware commonality (also known as Guidance Electronic Unit
Engineering Change Proposal (GEU ECP)) CDR 1 2018 1 2018

GEU ECP Host GEU delta-CDR 1 2019 1 2019
GEU ECP Qualification 1 2020 1 2020
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MC09: Cyber Operations 2.925 2.301 2.340 10.886 -   10.886 13.718 16.238 10.274 11.164 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Increase from FY 2018 to FY 2019 reflect the increasing cybersecurity requirements following the Secretary of Defense DoD Cybersecurity Discipline guidance to
implement strong authentication, device hardening, reducing the attack surface and alignment to cybersecurity network defense services providers.

A. Mission Description and Budget Item Justification
Sustain the DoD RMF Certification and Accreditation process and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and
reviews of proposed Program Manager/Information Systems Security Manager (PM/ISSM).

This project supports the monitoring and tracking of Cybersecurity mitigation detailed in Information Technology Security POA&Ms.   Activities include preparation of
C&A documentation and accreditation recommendations to the MDA Authorizing Official (AO).  Independent Verification and Validation (IV&V) team actions ensure the
availability, integrity, authentication, confidentiality and non-repudiation of the AB mission and non-mission systems, which includes test and remote site administrative
systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Network / System Certification and Accreditation (C&A)

Articles:
Description: This accomplishment has reoccurring efforts. Conduct cybersecurity engineering and architecture requirements
planning or Aegis BMD systems.  Plan and test the Risk Management Framework (RMF) controls for the BMDS in regards to
Aegis BMD systems to comply with new directive, RMF for DoD Information Technology (DoDi 8510.01) to replace the DoD
Information Assurance Certification and Accreditation process (DIACAP). In addition, conduct Controls Validation Testing (CVT).
Recurring Accomplishments:
- Continue coordination and development of new and existing accreditation packages that comply with new directive, RMF for
DoD Information Technology (DoDi 8510.01) process
- Conduct regular Controls Validation Testing (CVT) and cooperative risk assessments to mitigate cybersecurity deficiencies
- Develop and deploy Hardware and Software HW/SW  implementation strategies for  Continuous Monitoring activities at remote
sites and Aegis BMD assets
Monthly reviews of systems  through the eMass
- Daily management of eMass System Plan of Action and Milestones (POAMs)
Specific and/or unique accomplishments to each FY are as follows:
- Daily management of eMass System Plan of Action and Milestones (POAMs)

2.301
-  

2.340
-  

10.886
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
FY 2018 Plans:
Increase from FY 2017 to FY 2018 is attributed to increasing cybersecurity requirements and ensuring compliance of additional
requirements.
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects steadily emerging and refined requirements.

Accomplishments/Planned Programs Subtotals 2.301 2.340 10.886

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603882C: Ballistic

Missile Defense Midcourse
Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603884C: Ballistic
Missile Defense Sensors

252.665 278.145 220.876 -   220.876 250.238 267.502 263.758 260.273 Continuing Continuing

• 0603896C: Ballistic Missile
Defense Command and

Control, Battle Management
& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

• 0603898C: Ballistic Missile
Defense Joint Warfighter Support

47.402 48.954 48.767 -   48.767 53.418 51.448 54.076 54.061 Continuing Continuing

• 0603904C: Missile
Defense Integration and

Operations Center (MDIOC)

53.483 53.265 54.925 -   54.925 58.498 57.764 59.020 61.915 Continuing Continuing

• 0604878C: Aegis BMD Test 131.012 137.783 95.756 -   95.756 80.684 94.138 146.910 137.601 Continuing Continuing
• 0604880C: Land

Based SM-3 (LBSM3)
40.452 30.486 27.692 -   27.692 29.263 28.370 27.228 28.225 Continuing Continuing

• 0604881C: AEGIS SM-3
Block IIA Co-Development

102.272 9.739 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 112.011
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0901598C:

Management HQ - MDA
30.693 29.947 28.626 -   28.626 27.276 27.894 28.466 29.005 Continuing Continuing

Remarks

D. Acquisition Strategy
Full and Open contract support through Missile Defense Agency Program Management Office.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Network / System
Certification and
Accreditation (C&A) -
BOOZ ALLEN HAMILTON
INC

C/CPIF MDA : MCLEAN, VA 1.729 1.747 Oct 2016 2.340 Nov 2017 4.059 Nov 2018 -   4.059 Continuing Continuing Continuing

Network / System
Certification and
Accreditation (C&A) -
CND/IA Advisory and
Assistance Services

C/CPIF Torch Technologies :
Huntsville, AL 1.196 0.554 Oct 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Network / System
Certification and
Accreditation (C&A)
- Network System
Certification and
Accreditation

SS/CPAF Lockheed Martin :
Moorestown NJ 0.000 0.000 0.000 6.827 Nov 2018 -   6.827 Continuing Continuing Continuing

Subtotal 2.925 2.301 2.340 10.886 -   10.886 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 2.925 2.301 2.340 10.886 -   10.886 Continuing Continuing N/A

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MC09 / Cyber Operations

Schedule Details

Start End
Events Quarter Year Quarter Year

MC09 Cyber Operations 1 2017 4 2022
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MX09: Aegis BMD Development
Support

115.328 74.920 173.325 185.742 -   185.742 182.219 183.780 194.068 194.217 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
N/A

A. Mission Description and Budget Item Justification
Aegis Ballistic Missile Defense (BMD), in accordance with negotiated agreements between the U.S. Navy and the Missile Defense Agency (MDA) has identified and
segregated funding for Developmental Support of Aegis BMD specific elements resident aboard Aegis capable U.S. Navy ships.  Computer Program Support consists
of, but is not limited to, reviews of Technical Observation Reports (TORs) that are generated by ship crews during exercises or deployments, determination of root
causes and preparation of Computer Program Change Request (CPCR) to correct TORs, updates to the in-service computer program to apply, test and certify multiple
CPCRs, and tests installation of Aegis Weapon System (AN/SPY-radar/Fire Control System (FCS)) alignment updates as required. Aegis BMD provides support to
Annual Integration Events (AIEs) to ensure any updated Aegis Combat System (ACS) computer programs do not degrade BMD equipped ships and provides distance
and technical support for BMD equipped ships.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Fleet Integration

Articles:
Description: Provide Fleet operations and mission support to enable the conduct of sustained BMD operations; advocate
war fighter requirements and fleet feedback in baseline development and capability upgrades to Aegis BMD weapon system;
provide analysis and Mission Planning support for Geographic Combatant Commanders for operational application of Maritime
BMD capabilities; and provide BMD Capabilities Analysis and Exercise Support for Aegis BMD baselines under development or
currently deployed in the Operational Fleet.
Recurring Accomplishments:
- Define, develop and review Joint and Fleet Doctrine for incorporation of Aegis BMD capability transition to warfighter and
baseline acceptance into MDA Operational Capacity Baseline (OCB)
- Research and define certification and warfighter acceptance requirements for Aegis BMD baselines to ensure successful
capability delivery
- Develop Aegis BMD training simulations and scenarios to support shipboard training including BMD Qualification (BMDQ) and
higher level exercises
- Execute warfighter feedback process to enhance Aegis BMD functional capability development and influence future Aegis BMD
requirements and support MDA Test Community and Combatant Commanders in  BMD Exercises and Wargames

9.921
-  

9.257
-  

15.395
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Provide analysis for Anti-Ship Ballistic Missile Defense
- Provide analysis on parametric organic sensor sensitivity
- Provide analysis on up-range ship/sensor support for LoR, EoR, and Cued engagements
- Provide analysis on impacts of countermeasures
- Provide analysis on developing threats
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Increase from FY 2017 to FY 2018 reflects COCOM operational analysis to support and inform both regional and homeland
defense design implementation for Aegis BMD ship capability.
FY 2019 Plans:
- Optimization of multi-baseline/ship defense designs
- Limited anti-air warfare depth of fire calculations
- Real-time mission planning for COCOMs and fleet components to facilitate regional defense design laydowns
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects increased scope and complexity of COCOM operational analysis requirements to
support and inform both regional and homeland defense design implementation for Aegis BMD ship capability.
Title: Infrastructure Upgrades

Articles:
Description: This project includes Special Access Program (SAP) infrastructure labor to include Contractor Program Security
Officers, Information Assurance Officers, and System Administrators that will oversee the data transfer efforts. Funds IT services
in support of the Aegis RDT&E mission.  This includes:   IT help-desk services; portal and data services; records management;
business automation services; and desktop and Special Purpose Processing Nodes (SPPNs) maintenance and licenses.  In
addition, funds will be used to replace critical IT infrastructure at end-of-life and to implement DoD mandated projects in support of
the Joint Information Environment (JIE) initiative.
Recurring Accomplishments:
- Transfer necessary data between collateral and SAP environments to comply with Federal and DoD mandates (Cybersecurity
and Joint Information Environment)
- Configuration and data management to ensure Modeling and Simulation (M&S) and software builds are identical in collateral and
SAP environment
- Fund Aegis IT services such as IT help-desk services; portal and data services; records management; business automation
services; and desktop and SPPN maintenance and licenses.
- Fund critical end-of-life IT equipment replacements

20.439
-  

20.866
-  

25.297
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Fund IT infrastructure upgrade planning and implementation efforts to accomplish DoD mandated IT projects (JIE and DoD CIO
Information Resources Management (IRM) initiatives)
- Implement and manage C4I aspects of the BMDS Test Site (BTS) San Diego upgrade plan to maintain fleet representative C4I
configurations to support testing, troubleshooting, and Fleet operations
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- Provide standard IT core user services in support of the Aegis BMD RDT&E mission as follows:
- IT core services encompassing end user services including the Microsoft productivity suite including Microsoft Word, Excel,
PowerPoint, Access and Lync
- Public Key Enabling software such as Active Identity client software which enables secure workstations with smart cards to
enforce strong authentication for network security
- IT help-desk services, IT consumables, hardware break-fix, end-of-life equipment replacements and IT asset management.
Access to the MDA business applications and portal services such as SharePoint for data management services and records
management.  It includes Unified Communications services such as telephony, wireless services and Video Teleconferencing
capabilities
- Provide security support, network administration, performance monitoring, and technical support for SAP infrastructures and
computing suites
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects an expanding data management and M&S software builds in collateral and SAP
environment. Reflects transfer of BTS upgrade effort from MD09.
Title: Aegis Ballistic Weapon System Support

Articles:
Description: This project provides system engineering for fielded Aegis BMD Weapon Systems from warfighter feedback,
investigation of BMDS Discrepancy Reports, and BMDS ground test observation analysis.  It includes computer program defect
corrections and supports assessment of flight test readiness.
Recurring Accomplishments:
- Monitor and address Fleet feedback concerns raised during waterfront technical exchanges and ship visits
- Update threat adaptation data to keep pace with emergent threats
- Provide operation and maintenance of land based test sites used for the development of Aegis BMD baselines.  Operation and
maintenance includes Quality Assurance, Configuration Management and other support activities to both baseline development

44.560
-  

34.999
-  

37.613
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
and the sites.  Engineering, logistic, quality assurance, configuration management and administrative support for the operation
and maintenance of the Aegis shore sites and centers in support of the delivery of BMD baselines
- Provide support for contingency operations of National interest
- Support the fielded Aegis BMD computer programs baselines approved as an Operational Capability Baseline
- Provide engineering support to Operationally Capable Baseline ships that participate in BMD test events
- Perform system troubleshooting and maintenance as required for Aegis BMD related systems
- Provide preventative and corrective maintenance services and upgrades in support of Aegis BMD systems and associated
support systems
- Provide test site usage for maintenance and support of baselines under development
- Sustain the classified computing infrastructure
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Increase from FY 2017 to FY 2018 is due to completion of BMD 5.x efforts
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 stems from the need to increase threat adaptation data updates from annual to semi-annual.
Increased periodicity required to maintain pace with new threats and the rapid evolution of existing threats.  Funding increase also
provides support to maintain the classified Modeling and Simulation infrastructure required to support accelerated threat adaption
data updates to Aegis BMD Ships and Sites.
Title: Program Operations

Articles:
Description: This activity funds the Government, contractor, and Federally Funded Research and Development Center (FFRDC)
workforce that manage the overall Aegis Ballistic Missile Defense (BMD) program and enables the program to develop, build,
and test standard missiles and the associated Aegis Weapon Systems. This project includes all operations support for the Aegis
program office in Engineering, Testing, Logistics, Acquisition, Safety, Quality Assurance, Finance, Budget Formulation and
Execution, Cost Estimation, and Earned Value Management in support of development activities.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

0.000
-  

104.203
-  

104.737
-  
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Reflects transfer of Program Operations from Project MD09, Aegis BMD.  Decrease from FY 2017 to FY 2018 reflects cost
savings attained through consolidation of contractor tasks and efforts performed in support of the Aegis program.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: United States Forces Korea (USFK) Joint Emergent Operational Needs Statement (JEONS)

Articles:
Description: Integrated upper tier Ballistic Missile Defense System that expands engagement options and increases coverage
area.  Provides updated Threat Adaptation Data necessary for successful mission planning and threat detection on Aegis BMD
ships.  JEON funding also supports initial development efforts for regional peer-to-peer engagement coordination with Terminal
High-Altitude Area Defense (THADD).

FY 2018 Plans:
Provide updated Threat Adaptation Data necessary for successful mission planning and threat detection on Aegis BMD ships.
JEON funding also supports initial development efforts for regional peer-to-peer engagement coordination with Terminal High-
Altitude Area Defense (THAAD).
FY 2019 Plans:
Deliver an integrated upper tier Ballistic Missile Defense System that expands engagement options and increases coverage area.
FY 2018 to FY 2019 Increase/Decrease Statement:
New Accomplishment

0.000
-  

4.000
-  

2.700
-  

Accomplishments/Planned Programs Subtotals 74.920 173.325 185.742

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0604878C: Aegis BMD Test 131.012 137.783 95.756 -   95.756 80.684 94.138 146.910 137.601 Continuing Continuing

• 0604880C: Land
Based SM-3 (LBSM3)

40.452 30.486 27.692 -   27.692 29.263 28.370 27.228 28.225 Continuing Continuing

• 0604881C: AEGIS SM-3
Block IIA Co-Development

102.272 9.739 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 112.011
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
Remarks

D. Acquisition Strategy
The Aegis Ballistic Missile Defense (BMD) element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to
advance overall BMDS capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving
ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the Standard Missile-3
(SM-3) and the Aegis BMD Weapon System, respectively.

Competition will be maximized for purchase of any products or services as appropriate.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Fleet Integration - MX09 -
Fleet APL C/CPAF JHU/APL/MD :

Columbia, MD 6.192 6.558 Nov 2016 4.746 Nov 2017 8.085 Nov 2018 -   8.085 Continuing Continuing Continuing

Fleet Integration - MX09 -
Fleet DD MIPR NSWC DD :

Dahlgren, VA 2.913 1.873 Nov 2016 2.979 Nov 2017 2.938 Nov 2018 -   2.938 Continuing Continuing Continuing

Fleet Integration - MX09 -
Fleet PHD MIPR NSWC PHD : Port

Huenmene 0.432 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Fleet Integration - MX09 -
Fleet SMDC MIPR SMDC/ARSTRST :

Huntsville, AL 0.369 0.468 Nov 2016 0.468 Nov 2017 0.639 Nov 2018 -   0.639 Continuing Continuing Continuing

Fleet Integration - MX09 -
Fleet CSCS MIPR CSCS : Dahlgren,

VA 1.074 1.022 Nov 2016 1.064 Nov 2017 1.053 Nov 2018 -   1.053 Continuing Continuing Continuing

Fleet Integration - MX09-
Fleet System Engineering
Group

C/CPFF System Engineering
Group : Laurel, MD 0.000 0.000 0.000 2.680 Nov 2018 -   2.680 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - ICT Funding C/CPAF

Northrop Grumman /
Jacobs Engineering :
AL,CA,CO,NM,VA,HI

11.832 9.771 Oct 2016 13.282 Nov 2017 12.911 Nov 2018 -   12.911 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - S APL SS/CPAF JHU/APL : Laurel,

MD 0.400 0.650 Nov 2016 0.700 Nov 2017 3.663 Nov 2018 -   3.663 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - S Corona MIPR NSWC Corona :

Corona, CA 0.630 1.000 Nov 2016 1.000 Nov 2017 1.418 Nov 2018 -   1.418 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - S LM C/CPAF Lockheed Martin :

Moorestown, NJ 8.828 2.410 Nov 2016 2.356 Nov 2017 2.645 Nov 2018 -   2.645 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - S MIT C/CPAF MIT : Lexington, MA 0.120 0.200 Nov 2016 0.200 Nov 2017 0.348 Nov 2018 -   0.348 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09 - S RMS C/CPAF Raytheon : Tucson,

AZ 3.720 2.100 Nov 2016 2.100 Nov 2017 1.100 Nov 2018 -   1.100 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09- D/TD MIPR SPAWAR : CA 0.000 3.598 Nov 2016 0.426 Nov 2017 2.092 Nov 2018 -   2.092 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09- S DD MIPR NSWC DD :

Dahlgren, VA 1.609 0.710 Nov 2016 0.802 Nov 2017 0.300 Nov 2018 -   0.300 Continuing Continuing Continuing

Infrastructure Upgrades -
MX09-Various MIPR Various : Various 0.000 0.000 0.000 0.820 Nov 2018 -   0.820 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis Ballistic Weapon
System Support - MX09 -
AW APL

SS/CPFF JHU/APL : Columbia,
MD 3.790 0.892 Nov 2016 1.052 Nov 2017 1.182 Nov 2018 -   1.182 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW DD

MIPR NSWC DD :
Dahlgren, VA 13.991 4.060 Nov 2016 3.277 Nov 2017 3.946 Nov 2018 -   3.946 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW LM

C/CPFF Lockheed Martin :
Moorestown, NJ 22.740 8.139 Nov 2016 4.739 Nov 2017 8.373 Nov 2018 -   8.373 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW NAVSEA

MIPR NAVSEA :
Washington, DC 13.643 18.502 Nov 2016 18.644 Nov 2017 22.450 Nov 2018 -   22.450 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW SSCPAC

MIPR SPAWAR : San
Diego, CA 2.390 0.000 1.520 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW TECH REP

MIPR Aegis Tech Rep :
Moorestown, NJ 0.600 0.249 Nov 2016 0.358 Nov 2017 0.432 Nov 2018 -   0.432 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW Wallops

MIPR SCSC : Wallops
Island, VA 2.000 0.000 0.310 Nov 2017 0.374 Nov 2018 -   0.374 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
D

MIPR MDA : Arlington, VA 1.037 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
IH

MIPR NSWC Indian Head :
MD 0.249 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
Raytheon

SS/CPAF Raytheon : AZ 5.644 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
TD JHU/APL

SS/CPFF JHU/APL : Columbia,
MD 0.750 1.804 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aegis Ballistic Weapon
System Support - MX09 -
TD MITRE

MIPR CECOM - MITRE :
Dahlgren, VA 0.900 1.100 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
TD NSWC DD

MIPR NSWC DD :
Dahlgren, VA 0.820 1.013 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
TD PHD

MIPR NSWC PHD : Port
Hueneme, CA 0.250 0.307 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
TD SSCPAC

MIPR SPAWAR : San
Diego, CA 3.903 7.923 0.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
TD Various

MIPR Various : San Diego,
CA 4.002 0.571 Nov 2016 4.000 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09 -
AW PHD

MIPR NSWC PHD : Port
Hueneme, CA 0.500 0.000 0.713 Nov 2017 0.856 Nov 2018 -   0.856 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09-
AW MIT/LL

MIPR Hanscom, AFB :
Lexington, MA 0.000 0.000 0.036 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Aegis Ballistic Weapon
System Support - MX09-
AW Various

MIPR Various : MD, VA 0.000 0.000 0.350 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - Civ Sal

MIPR MDA : Arlington, VA 0.000 0.000 35.358 Nov 2017 35.750 Nov 2018 -   35.750 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - DD PM

MIPR NSWC DD :
Dahlgren, VA 0.000 0.000 4.932 Nov 2017 3.186 Nov 2018 -   3.186 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - IT

MIPR MDA : Arlington, VA 0.000 0.000 1.402 Nov 2017 1.752 Nov 2018 -   1.752 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Operations -
Program Operations -
MD09 - MDA Travel

MIPR MDA : Arlington, VA 0.000 0.000 2.165 Nov 2017 3.958 Nov 2018 -   3.958 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - MIDAESS

MIPR MDA : Arlington, VA 0.000 0.000 40.197 Nov 2017 38.448 Nov 2018 -   38.448 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - NAVSEA Civ Sal

MIPR NAVSEA :
Washington, DC 0.000 0.000 13.691 Nov 2017 15.466 Nov 2018 -   15.466 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - NAVSEA RB Sal

MIPR NAVSEA :
Washington, DC 0.000 0.000 2.225 Nov 2017 2.499 Nov 2018 -   2.499 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - NAVSEA Training,
Various

MIPR NAVSEA :
Washington, DC 0.000 0.000 1.526 Nov 2017 0.297 Nov 2018 -   0.297 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - NAVSEA Travel

MIPR NAVSEA :
Washington, DC 0.000 0.000 1.056 Nov 2017 0.659 Nov 2018 -   0.659 Continuing Continuing Continuing

Program Operations -
Program Operations -
MD09 - Security

MIPR Various VA : VA 0.000 0.000 1.651 Nov 2017 2.722 Nov 2018 -   2.722 Continuing Continuing Continuing

United States Forces
Korea (USFK) Joint
Emergent Operational
Needs Statement (JEONS)
- United States Forces
Korea (USFK) - MX09 AW
JHU/APL

SS/CPFF JHU/APL : Columbia,
MD 0.000 0.000 0.753 Apr 2018 0.000 -   0.000 Continuing Continuing Continuing

United States Forces
Korea (USFK) Joint
Emergent Operational
Needs Statement (JEONS)
- United States Forces
Korea (USFK) - MX09 AW
Lockheed Martin

C/CPFF Lockheed Martin :
Moorestown, NJ 0.000 0.000 1.157 Apr 2018 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

United States Forces
Korea (USFK) Joint
Emergent Operational
Needs Statement (JEONS)
- United States Forces
Korea (USFK) - MX09 AW
MIT/LL

MIPR MIT/LL : Lexington,
MA 0.000 0.000 0.427 Apr 2018 0.000 -   0.000 Continuing Continuing Continuing

United States Forces
Korea (USFK) Joint
Emergent Operational
Needs Statement (JEONS)
- United States Forces
Korea (USFK) - MX09 AW
NSWC

MIPR NSWC DD :
Dahlgren, VA 0.000 0.000 1.095 Apr 2018 0.000 -   0.000 Continuing Continuing Continuing

United States Forces
Korea (USFK) Joint
Emergent Operational
Needs Statement (JEONS)
- United States Forces
Korea (USFK) - MX09 AW
Various

MIPR Various : Various 0.000 0.000 0.568 Apr 2018 0.000 -   0.000 Continuing Continuing Continuing

United States Forces
Korea (USFK) Joint
Emergent Operational
Needs Statement (JEONS)
- United States Forces
Korea (USFK)-AW

SS/CPAF LM : LM 0.000 0.000 0.000 2.700 Nov 2018 -   2.700 Continuing Continuing Continuing

Subtotal 115.328 74.920 173.325 185.742 -   185.742 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 115.328 74.920 173.325 185.742 -   185.742 Continuing Continuing N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MX09 / Aegis BMD Development Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MX09 Aegis BMD Development Support 1 2017 4 2022
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD40 / Program-Wide Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD40: Program-Wide Support 231.934 41.057 41.634 35.050 -   35.050 33.485 28.218 30.794 30.702 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Program Wide Support (PWS) reflects proportional changes as a result of budget changes in the BMD Aegis program element. Funding in the All Prior Years column
represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract
Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Program Wide Support

Articles:
Description: N/A

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

41.057
-  

41.634
-  

35.050
-  

Accomplishments/Planned Programs Subtotals 41.057 41.634 35.050

C. Other Program Funding Summary ($ in Millions)
N/A
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD40 / Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
NA
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R-1 Program Element (Number/Name)
PE 0603892C / AEGIS BMD

Project (Number/Name)
MD40 / Program-Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Facilities and
Maintenance SRM (MIPR)

MIPR Various : Multi: AL,
CO, CA, VA, AK 0.174 1.220 Jan 2017 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support
- Agency Operations
Management

C/CPAF Various : Multi: AL,
CA, CO, VA 1.552 0.334 0.833 Jul 2018 0.537 Jul 2019 -   0.537 Continuing Continuing Continuing

Program Wide Support -
Agency Operations User
Services

C/CPAF
Various/Multi: AL,
CA, CO, : NM, VA,
various

0.623 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Civilian Salaries

Allot MDA : Multi:  AK, AL,
CO, CA, VA 162.915 36.160 Nov 2016 37.906 Nov 2017 34.513 -   34.513 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Other Agency
Services

MIPR
Various : Multi: AK/
AL/CA/CO/HI/MD/
VA/NJ/NY/OCONUS

30.979 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services

C/CPFF Various : Multi: AL,
CA, CO, VA 33.267 3.094 Aug 2017 2.895 Aug 2018 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support, International, and
materiel and Readiness

MIPR
Naval Surface
Warfare Center : AL,
VA

1.367 0.249 Mar 2017 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
FFRDC/UARC MIPR Various : Multi: AL,

CA, CO, VA 1.057 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 231.934 41.057 41.634 35.050 -   35.050 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 231.934 41.057 41.634 35.050 -   35.050 Continuing Continuing N/A
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R-1 Program Element (Number/Name)
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         Decrease from FY 2018 to FY 2019 reflects SM-3 Block IIA incremental funding levels synchronized to support manufacturing expenditure profile for seventeen FY16 contracted SM-3 Block IIA AURs.

FY 2018 MISSILE DEFEAT AND DEFENSE ENCHANCEMENT (MDDE) BUDGET AMENDMENT: +$8.736 million is required to address emergency warfighting requirements in support of USPACOM Joint Emergent Operational Need Statement (JEON) and Aegis SM-3 Block IIA Missile Test.
         The Aegis BMD mission is to deliver an enduring, operationally effective and supportable BMD capability to defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. The Aegis BMD element of the BMDS capitalizes upon and evolves from the existing United States Navy Aegis Weapons System (AWS) and Standard Missile (SM) infrastructures. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBMs), Medium-Range Ballistic Missiles (MRBMs), and Intermediate-Range Ballistic Missiles (IRBMs) in the midcourse phase of flight, and shorter range missiles in the terminal phase of flight. Aegis BMD also provides a Long Range Surveillance and Track (LRS&T) capability to the BMDS. Upgrades to both the Aegis BMD Weapon System and the Standard Missile-3 (SM-3) configuration enable Aegis BMD to provide effective, supportable defensive capability against longer range, more sophisticated threats and an enduring Aegis Ashore defensive capability.

This Program Element includes BMDS threat discrimination improvements, which will enhance BMDS effectiveness against the evolving adversary threat.  The result will be a BMDS architecture more capable of discriminating and destroying reentry vehicles with a higher degree of confidence, improving Warfighter shot doctrine, and more efficiently using interceptor inventory.  BMDS threat discrimination improvements are funded from the Enabling (0603890C), Midcourse (0603882C), BMD Sensors (0603884C), C2BMC (0603896C), and Aegis BMD (0603892C) PEs.

This Program Element also investigates concepts and performs systems engineering to address hypersonic threats.
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             Decrease from FY 2018 to FY 2019 is reflects the completion of FY16 SM-3 Block IIA RDT&E All Up Rounds (AURs) purchase and of Aegis Ballistic Missile Defense(BMD) 5.0x Development and Navy certification of the baseline and related development efforts.

FY 2018 MISSILE DEFEAT AND DEFENSE ENCHANCEMENT (MDDE) BUDGET AMENDMENT: +$8.736 million is required to address emergency warfighting requirements in support of USPACOM Joint Emergent Operational Need Statement (JEON) and Aegis SM-3 Block IIA Missile Test.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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                     Aegis BMD continues development of a Sea-Based BMD capability in support of the MDA's mission to protect the homeland, deployed forces, friends and allies from ballistic missile threats of all ranges and in all stages of flight. 

Aegis BMD 4.1 capability builds upon legacy Aegis BMD 4.0 and captured all the threats built into Aegis BMD 5.0 CU.  It includes an increased BMD threat set, and provides increased maximum engagements and maximum missiles-in-flight over BMD 4.0. 

Aegis BMD 5.1 builds upon Aegis BMD 5.0 CU (COTS based open architecture) and further expands the threat set to include threats which are required for EPAA Phase III.  This includes the integration of the SM-3 Block IIA, introduction of an Engage on Remote (EoR) capability, and improved BMDS interoperability and engagement coordination.    

Aegis BL 5.4 (BMD 4.1) merges the BMD 4.1 capability with the U. S. Navy (USN) Aegis Baseline 5.3 into a single integrated computer program with planned U.S. Navy Certification in FY 2019.  Twenty-one legacy Aegis Flight I/II Destroyers, not planned for Aegis Modernization (AMOD), possess two separate certified computer programs:  Aegis BMD 4.0 for Ballistic Missile Defense missions and Aegis Baseline 5.3 for Anti-Air Warfare (AAW), Surface Warfare (SUW), and Undersea Warfare (USW).  The Aegis BL 5.4 (BMD 4.1) computer program integrates Aegis Baseline 5.3 and Aegis BMD 4.0 to remedy the need for the warfighter to use both simultaneously.  
An additional benefit of the single integrated computer program is enabling future SPY-1 Low Noise Amplifier (LNA) Refurbishment efforts to be added during the ship's Service Life

Following Aegis BL 5.4, the Aegis BL 5.4.X (BMD 4.2) AN/SPY-1 upgrade with the U.S. Navy will provide refurbishment of existing ship AN/SPY-1 radar arrays with the installation of antenna Low Noise Amplifiers (LNAs) (MDA funding beginning in FY 2019).  These refurbished and upgraded antennas, when integrated with Aegis BL 5.4.X (BMD 4.2), will increase BMD capabilities with improved sensitivity, discrimination, and more efficient radar resource utilization. 

Aegis BMD 6.0 provides an increased BMD capability by incorporating the Air and Missile Defense Radar (AMDR), now designated SPY-6, for introduction on the first DDG Flight III. Aegis BMD 6.0 will enable BMDS element utilization of AMDR data for remote engagement and supplement deployed assets with simultaneous multi-mission capabilities (e.g. Integrated Air and Missile Defense (IAMD)). It will include IAMD planning; search, track, and discrimination. SPY-6 will support force level (multi-asset) approach to raid defense and enable U.S. Navy ships greater stand-off range from threat environments.

Weapon System Capability Insertion will capture Aegis BMD capability upgrades to modernized U.S. Navy Destroyers (FLT II, IIA and III).   Future capability developments beyond Aegis BMD 6.0 will incrementally continue to provide increased BMD capability with the SPY-1 and SPY-6 radars. These will include further updates for advanced threats, advanced mission planning, search, track, discrimination improvements; and kill assessment updates.  SPY-6 will support force-level (multi-asset) approach to raid defense and will enable U.S. Navy ships to have a greater stand-off range from threat environments.  These future capabilities will serve as the path forward to achieve BMDS Increment 6 requirements and beyond for all COTS based open architecture baselines.
                     
                         
                             Aegis BMD 4.x Development
                             Aegis BMD 4.1 incorporates the BMD 5.0 CU capability of EPAA Phase II ENDO/EXO requirements including EPAA Phase II Exo-atmospheric threats, integration of the SM-3 Block IB Threat Upgrade (TU), and reintroduction of other Aegis capabilities integrated with the SM-6 Dual I (Endo only). It provides Aegis Modernization capabilities comparable to the BMD 4.0 ships with legacy computer processing architecture.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     47.330
                                     0
                                
                            
                             
                                 
                                     28.071
                                     0
                                     Decrease from FY 2017 to FY 2018 reflects refinement of integration scope with USN.
- Conduct Aegis Baseline 5.4 (BMD 4.1) computer program integration efforts, capability development and coding 
- Conduct Aegis Baseline 5.4 (BMD 4.1) unit test and element computer program integration and test
- Conduct Aegis Baseline 5.4 (BMD 4.1) Engineering Test and Evaluation (ET&E), Multi-Element Integration and Test (MEIT) with regression testing
- Accelerated delivery of certified 4.1 baseline
                                
                                 
                                     25.231
                                     0
                                
                                 
                                     25.231
                                     0
                                     - Complete Aegis Baseline 5.4 (BMD 4.1) computer program integration efforts, capability development and coding 
- Complete Aegis Baseline 5.4 (BMD 4.1) unit test and element computer program integration and test
- Complete Aegis Baseline 5.4 (BMD 4.1) Engineering Test and Evaluation (ET&E), Multi-Element Integration and Test (MEIT) with regression testing
- Conduct  Aegis Baseline 5.4 (BMD 4.1) Engineering Assessment (EA), Ship Installation and Test, U.S. Navy At-Sea Testing and Certification
                                
                                 Decrease from FY 2018 to FY 2019 reflects majority of development for Aegis Baseline 5.4 (BMD 4.1) completion in 2018.  Final development, testing and certification will be done in FY 2019.
                            
                        
                         
                             Aegis BMD 5.x Development
                             Aegis BMD 5.1 builds upon BMD 5.0 CU and will further expand the threat set to include those threats required for EPAA Phase III through the integration of the SM-3 Block IIA, introduction of EoR capability, and improved BMDS interoperability and engagement coordination.   In addition to expanding the BMD battlespace, EoR with SM-3 Block IIA frees up radar resources and increases the number and type of threats that can be engaged simultaneously over previous baselines.  Aegis BMD Phase 1 capabilities include SM-3 Block IIA missile integration, SM-3 weapons selection algorithm, enhanced tracking, discrimination and mission planner updates to support organic engagements, Launch-on-Remote (LoR) engagements, and Long Range Surveillance & Tracking (LRS&T) missions.  Aegis BMD 5.1 Phase 1 integration, testing, and evaluation (IT&E) events include various lab-based and shipboard weapon-system-to-missile integration testing utilizing the Virtual Operational Missile (VOM) and the Inert Operational Missile (IOM), as well as participation in BMDS-wide ground test campaigns.  Aegis BMD 5.1 Phase 1 development supports early integration and testing with the SM-3 Block IIA missile testing planned for SFTM-1 and SFTM-2. The development of partial capability is contiguous across both Phase 1 and Phase 2 and supports delivery for EPAA Phase III.  Aegis BMD 5.1 Combat System certification occurs in FY 2018.
Recurring Accomplishments:
- Continue supporting BMDS ground test events, collecting Objective Qualitative Evidence (OQE) to support MDA OCB reviews, and EPAA Phase III TCD
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     97.368
                                     0
                                
                            
                             
                                 
                                     63.400
                                     0
                                     Decrease from FY 2017 to FY 2018 reflects completion of development functionality implementation and completion of baseline certification testing 
- Continue development testing at-sea, supporting BMDS ground test events, collecting objective qualitative evidence (OQE) to support U.S. Navy certification, MDA Operational Capability Baseline review, and EPAA Phase III Technical Capability Declaration (TCD)
- Incorporate developmental and maintenance Computer Program Correction Reports (CPCRs) as defined from Developmental Testing (DT)
- Complete system functional testing at both lab-based and shipboard installations. Includes integration, checkout, pre-mission analysis, preparation activities, and post-mission analyses to provide the critical Objective Qualify Evidence (OBE) in support U.S. Navy certification of the Aegis BMD 5.1 computer program
- Conduct C2P Tech Refresh and Common Data Link Management System (CDLMS) 3.9 to support pre-mission analysis of EoR engagement, to support the installation on ships and ashore 
- Conduct development testing to assess Aegis BMD 5.1 computer program compliance with maintainability requirements 
- Perform assessment cycles to evaluate system maturity and progress towards certification and deployment of the Aegis BMD 5.1 computer program at sea and ashore for EPAA Phase III
                                
                                 
                                     16.177
                                     0
                                
                                 
                                     16.177
                                     0
                                     - Continue supporting BMDS ground test events, collecting Objective Qualitative Evidence (OQE) to support MDA OCB reviews, and EPAA Phase III TCD 
- Conduct Flight Test Events, and related preparation activities (pre-mission analysis, shipboard and land-based test site installation, checkout, and integration, and post-mission analysis)
                                
                                 Decrease from FY 2018 to FY 2019 reflects completion of Navy certification of the baseline and related development efforts in FY 2018.
                            
                        
                         
                             Aegis BMD 6.x Development
                             U.S. Navy is developing the Advance Capability Build (ACB) 20 Combat System (CS) and the Air and Missile Defense Radar (AMDR), now designated SPY-6, for introduction on the first DDG Flight III.  .  Aegis BMD 6.0 will integrate BMD 5.1 capability with the ACB 20 Combat System, to include new SPY-6 requirements; this will enable BMDS element utilization of AMDR data for remote engagements and supplement deployed assets with simultaneous multi-mission capabilities (e.g. IAMD).  SPY-6 will support force-level (multi-asset) approach to raid defense and will enable U.S. Navy ships to have a greater stand-off range from threat environments.  
Recurring Accomplishments:
- Develop CIDS, Interface Description Specifications (IDS) and all supporting engineering document and plans
- Conduct trade studies and concepts supporting development
- Conduct Aegis BMD low-level performance analysis supporting Interim Progress Reviews (IPR)
- Continued participation in program leadership and technical forums including Program Management Team, System Engineering Cross Product Team (CPT), Capability Working Groups, Modeling & Simulation CPT, and Test, Evaluation & Certification CPT
- Continue computer program development for Aegis BMD 6.0
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     15.807
                                     0
                                
                            
                             
                                 
                                     80.917
                                     0
                                     Increase from FY 2017 to FY 2018 attributed to detailed design of Aegis BMD 6.0 in preparation for Critical Design Review (CDR) which will finalize the baseline program performance requirements.
                                
                                 
                                     65.030
                                     0
                                
                                 
                                     65.030
                                     0
                                     - Execute coordinated development with U.S. Navy on the combined computer program
- Prepare for and conduct Aegis BMD performance analysis supporting CDR/Interim Program Review (IPR)
- Compile Element Review Team (ERT) and CDR/IPR data packages and begin Element Technical Reviews (ETR) to validate system requirements
-MDA/Navy co-funded effort to provide BMD capability on Flight III DDGs
-Continue BMD 6.0 requirement updates, trade studies, design efforts, computer program coding and performance testing
All efforts beyond 6.0 have transitioned to Budget Project, MD09 Weapon System Capability Insertion.
                                
                                 Decrease from FY 2018 to FY 2019 due to the Aegis Weapon System Program has changed its strategy for computer program development.  The program is moving away from the incremental development strategy and is implementing an Agile Software Development Approach.

Decrease from FY 2018 to FY 2019 reflects transitioning effort beyond 6.0 to Budget Project MD09, Weapon System Capability Insertion and transitioning to 6.0 SM-3 Missile efforts to Budget Project MM09.  

FY 2019 BMD 6.0 development increase reflects addition of scope beyond BMD 5.1 and transitioning from requirements efforts to design and software development efforts to include BMD 6.0 Tactical Computer Program Integration into U.S. Navy Baseline 10/ACB20 Program.
                            
                        
                         
                             Weapon System Capability Insertion
                             New capability insertion methodology to capture Aegis BMD capability upgrades to U.S. Navy Destroyers (FLT II, IIA and III).   Future capability developments beyond Aegis BMD 6.0 will incrementally continue to provide increased BMD capability with the SPY-1 and SPY-6 radars. These will include further updates for advanced threats, advanced mission planning, search, track, discrimination improvements; and kill assessment updates.  SPY-6 will support force-level (multi-asset) approach to raid defense and will enable Navy ships to have a greater stand-off range from threat environments.  These future capabilities will serve as the path forward to achieve BMDS Increment 6 requirements and beyond for all modernized BMD baselines.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     30.463
                                     0
                                
                                 
                                     30.463
                                     0
                                     All efforts for this accomplishment have transitioned from Budget Project, MD09 Aegis 6.0 development (beyond 6.0 efforts).
- Transition technology mature capability to BMD baselines for development and testing and align with the U.S. Navy on Aegis ship and ashore capability deliveries on an annual basis
- Initiate execution of coordinated development with U.S. Navy on the combined computer program 
- Prepare and conduct Software Incremental Reviews (SWIRs) to provide status of development
- Conduct Element Technical Reviews (ETR) to validate system requirements
- Conduct integration and development level testing to verify element and system level requirements
                                
                                 In FY 2019, the Aegis Weapon System Program has changed its strategy for computer program development.  The Program is moving away from the incremental development strategy and is implementing an Agile Software Development approach.
                            
                        
                         
                             Standard Missile-3 (SM-3) Block IB Development
                             This effort develops the SM-3 Block IB missile, which improves on the SM-3 Block IA performance and enables engagement of more sophisticated ballistic missiles and larger raid sizes.
SM-3 Block IB Modernization will provide the following upgrades:  
- Upgraded SM-3 KW Common Avionics Package will provide improved producibility and reduced cost resulting from utilization of common components between SM-3 Block IIA and the Redesigned Kill Vehicle (RKV). SM-3 Block IB Common Components will be extendable to support different form/fit in circuit card assemblies across SM-3 Block IB, SM-3 Block IIA, and RKV and will mitigate SM-3 Block IB hardware availability issues. 
- Upgraded SM-3 Block IB Guidance Section (GS) will resolve Computer Processing Unit 3 and Plate 3A hardware availability issues, enable use of 5.1/IIA Target Object Map (TOM) and similar software to SM-3 Block IIA Mission Computer; and enable additional capability against complex threats.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     2.116
                                     0
                                
                            
                             
                                 
                                     0.000
                                     0
                                     All efforts for this accomplishment have transitioned to Budget Project, MM09 Aegis BMD SM-3 Development
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 N/A
                            
                        
                         
                             Standard Missile-3 (SM-3) Block IIA Development
                             The SM-3 Block IIA is required to meet EPAA Phase III.  It will increase the area that can be defended by Aegis BMD, increase the probability of kill against a larger threat set, and leverage enhanced capability provided by BMDS sensor upgrades.
Recurring Accomplishments:
- Conduct SM-3 Block IIA software update to support engagements against additional complex threats identified during Aegis BMD 5.1 design process conducted after missile Critical  Design Review (CDR)
- Conduct End to End Distributed Development System (ETEDDS) integration testing; and flight test support 
- Continue implementation of SM-3 Block IIA cost reduction initiatives to support meeting cost goals to reduce the current estimated Average Unit Production Price (AUPP)
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     182.681
                                     0
                                
                            
                             
                                 
                                     0.000
                                     0
                                     All efforts for this accomplishment have transitioned to Budget Project, MM09 Aegis BMD SM-3 Development.
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 N/A
                            
                        
                         
                             Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion
                             Aegis BMD Core System Engineering enables cross-baseline specification management and capability assessments to ensure consistent application of technical standards, processes, and procedures across the Aegis BMD program.  Efforts include:  systems engineering and architecture (process and execution), modeling and simulation (M&S), test and evaluation support, ship integration, quality, safety and mission assurance.
Recurring Accomplishments:
- Test and certify Deterministic Routing for Aegis Ashore and Aegis BMD ships to maintain interoperability with the BMDS
- Conduct U.S. Navy and Joint Link certifications required for BMD Baseline certifications for operational deployment
- Continue Ground Test  Campaign support for  BMDS  in support of Operational Capability Baseline (OCB) declaration  
- Conduct BMDS-level V& V activities and provide results to MDA System Verification Team and the OTA in support of BMD system level accreditation for BMDS events
- Continue model development and sustainment required for participation in exercises and force-on-force analysis in support of the warfighter/Combatant Commands (CCMDs)
- Provide BMDS M&S Requirements Management and Development 
- Conduct further development of Aegis BMD System Architecture and overarching system concepts
- Conduct BMDS system level requirements allocation and Aegis BMD system requirements development, trace, validation and verification, and configuration management for coordination with all participating external agencies and organizations 
- Conduct Command, Control, Computer, Communications and Intelligence (C4I) systems engineering to further develop Aegis BMD requirements, and to identify and resolve BMDS interoperability issues
- Define and coordinate development and implementation of C4I capabilities in U.S. Navy C4I programs of record to meet Aegis BMD requirements
- Conduct Threat Engineering analysis
- Conduct Systems Engineering for Aegis BMD system-level M&S development and interfaces to the BMDS architecture
- Provide verified, validated, accredited models in support of U.S. Navy certification, MDA characterization of system-level performance, Operational Test Agency (OTA) assessment of operational capabilities, and representation of Aegis BMD capabilities in BMD test and exercise venues  
- Provide target engineering, test planning activities, and IMTP process/inputs for Aegis BMD
- Conduct Performance Assessment and Verification (PAV) processes which assess the sufficiency of Objective Quality Evidence (OQE) to provide a traceable evidence to verify ES requirements traced to BMDS requirements
- Provide oversight of all Aegis BMD analysis in support of systems assessment and verification supporting test and analysis requirements and test planning inputs to align with MDA and U.S. Navy test programs
- Provide consolidated analysis and reporting for firing events


Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     36.745
                                     0
                                
                            
                             
                                 
                                     38.558
                                     0
                                     Increase from FY 2017 to FY 2018 reflects the development of C4I capabilities to support commencement of Aegis BMD 6.x  baseline, and increased element-level support for discrimination improvements and countermeasures mitigation.
- Continue software upgrades for SM-3 6DoF integration and IAMD in support of COMOPTEVFOR Verification, Validation & Assessment (VV&A) and OT RFRs
- Continue Aegis BMD  CEC/EME tasks to support improvement of  development and models of System or Element behaviors
- Complete development of discrimination improvements to improve detection, tracking, discriminating, and correlation of threats
- Complete Near-Term discrimination algorithm insertion and testing
- Continue to develop and mature RF and IR Mid-Term discrimination algorithms, modeling and simulation, and prototype codes for AN/SPY-1 and SM-3, respectively
- Continue to develop and mature Weapon Systems algorithm concepts and modeling and simulation updates which exploit AN/SPY-6 design features
- Complete system modifications required for implementation of Link 16 Interface Change Proposals required for Mid-Term discrimination
                                
                                 
                                     36.389
                                     0
                                
                                 
                                     36.389
                                     0
                                     - Conduct Science & Technology evaluations, identify solutions for identified system needs, conduct concept exploration and related trade studies
- Complete development of initial RF Mid-Term discrimination algorithms within the B/L 9 architecture
- Execute Electronic Protection analysis and develop initial Electronic Attack mitigation concepts
- Design, develop, test, and certify overhead satellite data sources to meet Aegis BMD fire control capabilities in support of dual path requirement in Aegis BMD 5.1
- Continue model development and V&V  in support of COMOPTEVFORBL 9.C2 M&S accreditation
- Continue support and oversight of development, integration and sustainment of M&S in support of BMD 6
- Continue to develop and mature Regional Sensor Advanced Discrimination solutions and modeling and simulation updates for multiple Aegis BMD architectures
                                
                                 N/A
                            
                        
                         
                             Program Operations
                             This accomplishment has recurring efforts.   This activity funds the Government, contractor, and Federally Funded Research and Development Center (FFRDC) workforce that manage the overall Aegis Ballistic Missile Defense (BMD) program and enables the program to develop, build, and test standard missiles and the associated Aegis Weapon Systems. This project includes all operations support for the Aegis program office in Engineering, Testing, Logistics, Acquisition, Safety, Quality Assurance, Finance, Budget Formulation and Execution, Cost Estimation, and Earned Value Management in support of development activities. Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     114.541
                                     0
                                
                            
                             
                                 
                                     0.000
                                     0
                                     All efforts for this accomplishment have transitioned to Budget Project, MX09 Aegis Ballistic Weapon System Integration and Operations
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 N/A
                            
                        
                         
                             FY16 SM-3 Block IIA RDT&E All Up Rounds
                             Manufacture FY 2016 SM-3 Block IIA All Up Rounds (AURs) for the purposes of flight testing and delivery to the fleet as operational assets prior to an initial production decision.
Recurring Accomplishment:
Deliver SM-3 Block IIA AURs
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     185.687
                                     0
                                
                            
                             
                                 
                                     0.000
                                     0
                                     All efforts for this accomplishment have transitioned to Budget Project, MG09 Aegis BMD SM-3 Development Articles
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 N/A
                            
                        
                         
                             Modeling & Simulation Objective Simulation Framework
                             This effort develops, maintains and deploys the framework hardware and software for use at element laboratories and Combatant Command (CCMD) locations to support IMTP events, BMDS capability delivery assessments, Warfighter training, exercises, and wargames.
Recurring Accomplishments:
- Develop and implement Objective Simulation Framework (OSF) upgrades to incorporate advanced tracking, discrimination, engagement and associated upper tier debris mitigation capabilities, as well as other requirements and capabilities to meet MDA's evolving M&S Enterprise needs.
- Sustain and enhance framework products to maintain capabilities to support stakeholders.
- Develop plans, procedures and documentation for scheduled events including Wargames and Combatant Command Exercises and the Distributed, Focused and Integrated HWIL Events as presented in the IMTP. Provide event architecture integration and checkout of Wargames for these same IMTP scheduled events.
- Provide the ground test architecture integration expertise to meet the testing requirements of the IMTP.  Support delivery of integrated architectures for test across all test venues using the BMDS test framework to integrate distributed architectures in support of BMDS.
- Develop, maintain, test, field, and operate model representations for use in events and other MDA M&S stakeholder application areas. Deploy hardware and software updates to distributed sites. Perform regular maintenance and critical repairs of hardware and software.
- Support MDA's Experimental End-to-end Digital Integrated System-level Simulation (X-EDISS) requirements, referred to Tier 2 Digital in previous reports, requirements, including hardware and software, data storage and transmission, and verification tools.
- Control and maintain the M&S Integration and Development Laboratories for Element M&S. Maintain venue for stakeholders to conduct early integration efforts and identification of issues prior to event architecture integration to support system development.
- Deploy System Interface Units (SIUs) for BMDS testing - materials, licenses, SIU fleet purchasing. Deploy SIUs and components to maintain and sustain SIU fleet including cybersecurity; enables Developmental and Operational testing with full BMDS as required in IMTP.  
- Continue maintenance of the Single Stimulation Framework in the required venues until the transition of the Objective Simulation Framework into the venues completes.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     41.535
                                     0
                                
                            
                             
                                 
                                     37.141
                                     0
                                     -SEE ABOVE.
                                
                                 
                                     35.882
                                     0
                                
                                 
                                     35.882
                                     0
                                     -SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Systems Engineering & Integration
                             Perform requirements development, engineering analysis, capability integration, and performance verification for Aegis BMD development and BMDS integration, including Aegis BMD  compliance with the BMDS Specification, BMDS Description Document, and Master Integration Plan (MIP).
Recurring Accomplishments:
- Conduct system level performance analyses to support ongoing BMDS Architecture and Systems Engineering efforts
- Perform top-down system level engineering analysis, capability integration, and performance verification for Aegis BMD development and BMDS integration, including Aegis BMD compliance with the BMD System Specification, BMD System Description Document, and Master Integration Plan (MIP)
- Identify architecture alternatives that improve the BMD System's performance and are complementary to and interoperable with NATO systems and theaters around the world
- Define BMDS technical content expectations and develop system requirements, to include integration of new capabilities, such as the U.S. Navy's Air and Missile Defense Radar (AMDR)
- Develop functional performance, interface, and design suitability requirements in collaboration with Aegis BMD engineers to ensure correct flow-down and allocation of BMD System-level requirements to Aegis BMD 
- Respond to Warfighter, Combatant Command and other requests for analyses and requests for information; provide analytical support for real-world events 
- Conduct non-advocate assessments of BMDS capabilities and limitations prior to capability delivery decisions to determine fielding readiness (including Theater/Regional BMD)
- Conduct extensive analysis of data collected in BMD test events to evaluate BMD System operations and performance.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     20.108
                                     0
                                
                            
                             
                                 
                                     18.530
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     19.310
                                     0
                                
                                 
                                     19.310
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             M&S BMDS Simulations & Tools
                             This effort includes: development and sustainment of digital products and the architecture framework, and delivery/maintenance of infrastructure for BMDS performance assessments.
Recurring Accomplishments:
- Integrate, test, and verify the M&S enterprise supporting BMDS testing, assessment, exercises, and wargaming, including testing infrastructure.   Guide and facilitate integration testing of MDA's M&S frameworks and core truth models, and all M&S components into virtual representations of the BMDS that are credible, affordable, and provide decision makers with the data needed
- Integrate, test, functionally qualify, and deliver M&S tools and complex test architectures to provide system test capabilities to support MDA IMTP based test events, wargames, and exercises
- Continue the transition of real-time digital simulation capability to the OSF to support Intended Uses
- Provide HWIL/M&S Benchmarking/Integration documentation and coordination 
- Conduct M&S system integration and verification to support M&S system architecture development.  Provide developmental integration testing to support M&S system architecture integration
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     5.158
                                     0
                                
                            
                             
                                 
                                     5.227
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     4.767
                                     0
                                
                                 
                                     4.767
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             BMDS Verification, Validation & Assessment (VV&A)
                             This activity funds BMD System Assessment and VV&A activities to support BMDS Operational Capacity Baseline (OCB) delivery decisions and Technical Capability Declarations (TCDs), and anchor System modeling and simulation.
Recurring Accomplishments:
- Verify BMDS performance, and produce BMDS verification status reports
- Conduct extensive analysis of data collected in BMDS ground and flight test events, instrumental to understanding BMD System operations and performance and anchoring models and simulations
- Identify mitigation approaches for BMDS performance issues uncovered during system level analysis and assessment
- Maintain M&S VV&A database, and verification data for BMD System Specification Change Notices
- Develop, maintain, and update the M&S VV&A tool kit
- Provide recommendations for improving assessment confidence, including M&S and testing issue resolutions
- Conduct verification and validation (V&V) in support of MDA BMD System level accreditation process in support of BMDS Ground Test and performance assessment events
- Conduct specified BMD System post-flight reconstructions, element post-flight reconstructions, and pre-mission testing events so as to optimize the body of evidence and analysis supporting system-level BMDS accreditation.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     22.135
                                     0
                                
                            
                             
                                 
                                     20.219
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     20.437
                                     0
                                
                                 
                                     20.437
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                    
                     
                         
                             0604878C
                             Aegis BMD Test
                             
                                 131.012
                                 137.783
                                 95.756
                                 95.756
                                 80.684
                                 94.138
                                 146.910
                                 137.601
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604880C
                             Land Based SM-3 (LBSM3)
                             
                                 40.452
                                 30.486
                                 27.692
                                 27.692
                                 29.263
                                 28.370
                                 27.228
                                 28.225
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604881C
                             AEGIS SM-3 Block IIA Co-Development
                             
                                 102.272
                                 9.739
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 112.011
                            
                        
                    
                     The Aegis BMD element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 and the Aegis BMD Weapon System, respectively. 

The M&S acquisition strategy utilizes full and open competition to develop, acquire and deliver the integrated architectures/frameworks, as well as develop and deliver models of Aegis systems. The Digital and HWIL product centers integrate the suite of M&S into a composite simulation capability, all based on an open architecture. M&S achieves this end-state via close collaboration between its integrating contractor teams (Digital and HWIL) and those of the Aegis BMD prime contractors, with additional technical standards and engineering oversight provided by Federally Funded Research and Development Centers (FFRDCs) and University Affiliated Research Centers (UARCs).
                     Aegis BMD utilizes Award Fee and Incentive-based contracts to ensure project completes on time
                
                 
                     Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, MIPRs, and civilian salaries on the R-3.
                     
                         
                             Product Development
                             N/A
                             
                                 
                                     Aegis BMD 4.x Development - BMD 4.0 Dev -MD09- Aegis Techrep
                                     MIPR
                                     AEGIS Techrep
                                     Moorestown, NJ
                                     
                                         2.114
                                         
                                             0.539
                                             2016-11
                                        
                                         
                                             1.422
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 4.x Development - BMD 4.0 Dev. - MD09 - D
                                     MIPR
                                     MDA
                                     VA
                                     
                                         25.651
                                         
                                             4.745
                                             2017-07
                                        
                                         
                                             2.608
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 4.x Development - BMD 4.0 Dev. - MD09 - Dahlgren
                                     MIPR
                                     NSWC/DD
                                     DAHLGREN, VA
                                     
                                         140.805
                                         
                                             6.272
                                             2016-11
                                        
                                         
                                             1.956
                                             2017-11
                                        
                                         
                                             3.769
                                        
                                         
                                             3.769
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 4.x Development - BMD 4.0 Dev. - MD09 - Lockheed  Martin
                                     SS
                                     CPIF
                                     LOCKHEED MARTIN
                                     MOORESTOWN, NJ
                                     
                                         760.116
                                         
                                             35.774
                                             2016-11
                                        
                                         
                                             22.085
                                             2017-11
                                        
                                         
                                             19.954
                                        
                                         
                                             19.954
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 4.x Development - BMD 4.0 Dev. -MD09- BMD 4.0 Dev- No longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         43.102
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             1.508
                                        
                                         
                                             1.508
                                        
                                         0.000
                                         44.610
                                         0.000
                                    
                                
                                 
                                     Aegis BMD 5.x Development - 6.x - D
                                     MIPR
                                     MDA
                                     Ft. Belvoir, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.708
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 5.x Development - MD09 - 20117142323680
                                     MIPR
                                     NSWC/DD
                                     DAHLGREN, VA
                                     
                                         46.545
                                         
                                             13.589
                                             2016-11
                                        
                                         
                                             12.270
                                             2017-11
                                        
                                         
                                             2.409
                                        
                                         
                                             2.409
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 5.x Development - MD09 - 20117142323684
                                     MIPR
                                     NSWC/PHD
                                     PT HUENEME, CA
                                     
                                         7.873
                                         
                                             1.715
                                             2016-11
                                        
                                         
                                             1.230
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 5.x Development - MD09 - 20117142323686
                                     SS
                                     CPFF
                                     JHU/APL/MD
                                     COLUMBIA, MD
                                     
                                         46.298
                                         
                                             5.238
                                             2016-11
                                        
                                         
                                             3.720
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 5.x Development - MD09 - 20117142323689
                                     SS
                                     CPAF
                                     LOCKHEED MARTIN
                                     MOORESTOWN, NJ
                                     
                                         591.317
                                         
                                             69.776
                                             2016-11
                                        
                                         
                                             40.632
                                             2017-11
                                        
                                         
                                             12.120
                                        
                                         
                                             12.120
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 5.x Development - MD09 - AW
                                     MIPR
                                     Aegis Tech Rep
                                     Moorestown, NJ
                                     
                                         2.049
                                         
                                             0.352
                                             2016-11
                                        
                                         
                                             1.560
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 5.x Development - MD09 - Various
                                     MIPR
                                     Various
                                     MA, MD, VA, NJ
                                     
                                         70.525
                                         
                                             6.698
                                        
                                         
                                             1.280
                                             2017-11
                                        
                                         
                                             1.648
                                        
                                         
                                             1.648
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 5.x Development - MD09- No longer funded in the FYDP
                                     Various
                                     Various
                                     various
                                     
                                         129.494
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         129.494
                                         0.000
                                    
                                
                                 
                                     Aegis BMD 6.x Development - Hanscom AFB - MIT/LL - TD
                                     MIPR
                                     Hanscom AFB - MIT/LL
                                     MA
                                     
                                         0.975
                                         
                                             0.995
                                        
                                         
                                             1.679
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 6.x Development - JHU/APL
                                     SS
                                     CPFF
                                     JHU/APL
                                     MD
                                     
                                         1.775
                                         
                                             2.086
                                             2016-11
                                        
                                         
                                             9.054
                                             2017-11
                                        
                                         
                                             3.902
                                        
                                         
                                             3.902
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 6.x Development - Lockheed Martin
                                     C
                                     CPFF
                                     Lockheed Martin
                                     NJ
                                     
                                         5.836
                                         
                                             4.269
                                             2016-11
                                        
                                         
                                             53.463
                                             2017-11
                                        
                                         
                                             53.324
                                        
                                         
                                             53.324
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 6.x Development - MD09 - DD
                                     MIPR
                                     NSWC/DD
                                     Dahlgren, VA
                                     
                                         2.225
                                         
                                             2.751
                                             2016-11
                                        
                                         
                                             4.500
                                             2017-11
                                        
                                         
                                             3.902
                                        
                                         
                                             3.902
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 6.x Development - NAVSEA
                                     MIPR
                                     NAVSEA
                                     Sudbury, MA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.600
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 6.x Development - NSWC DD-TD
                                     MIPR
                                     NSWC/DD
                                     VA
                                     
                                         0.894
                                         
                                             2.427
                                             2017-07
                                        
                                         
                                             1.733
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 6.x Development - Raytheon
                                     MIPR
                                     Raytheon
                                     Tucson, AZ
                                     
                                         1.375
                                         
                                             0.000
                                        
                                         
                                             6.508
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 6.x Development - Tech Rep
                                     MIPR
                                     Aegis TechRep
                                     Moorestown, NJ
                                     
                                         0.045
                                         
                                             0.294
                                        
                                         
                                             1.380
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis BMD 6.x Development - Various
                                     MIPR
                                     Various
                                     MA, MD, VA, NJ, CA
                                     
                                         0.000
                                         
                                             2.985
                                        
                                         
                                             0.000
                                        
                                         
                                             3.902
                                        
                                         
                                             3.902
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Weapon System Capability Insertion - Capability Insertion
                                     MIPR
                                     NSWC DD
                                     Dahlgren VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             5.896
                                        
                                         
                                             5.896
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Weapon System Capability Insertion - Capability Insertion 2
                                     MIPR
                                     NSWC PHD
                                     Dahlgren VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.591
                                        
                                         
                                             0.591
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Weapon System Capability Insertion - Capability Insertion 3
                                     SS
                                     CPFF
                                     JHU/APL
                                     Columbia MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             1.787
                                        
                                         
                                             1.787
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Weapon System Capability Insertion - Capability Insertion 4
                                     SS
                                     CPAF
                                     Lockheed Martin
                                     Moorestown NJ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             20.824
                                        
                                         
                                             20.824
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Weapon System Capability Insertion - Capability Insertion 6
                                     MIPR
                                     Various
                                     MA, MD, VA, NJ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.615
                                        
                                         
                                             0.615
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Weapon System Capability Insertion - Weapon Insertion 5
                                     MIPR
                                     Aegis Tech Rep
                                     Moorestown NJ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.750
                                        
                                         
                                             0.750
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development- MD09- Corona
                                     MIPR
                                     NSWC Corona
                                     Corona, CA
                                     
                                         1.349
                                         
                                             0.233
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development-MD09
                                     SS
                                     CPAF
                                     Raytheon
                                     Tucson
                                     
                                         1022.526
                                         
                                             1.073
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development-MD09- No longer funding in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         127.066
                                         
                                             0.733
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development-MD09-2011742332259
                                     MIPR
                                     NSWC/PHD
                                     Port Huememe, CA
                                     
                                         14.082
                                         
                                             0.077
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - CA,VA, MD
                                     MIPR
                                     Various
                                     CA, VA, MD
                                     
                                         0.191
                                         
                                             4.532
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - MD09 - SM-3 BLK IIA AFFORDABILITY DEVELOPMENT- No longer funding in the FYDP
                                     SS
                                     CPIF
                                     Raytheon
                                     Tucson, AZ
                                     
                                         12.100
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         12.100
                                         0.000
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - MD09 - SM-3 BLK IIA INTEGRATION
                                     SS
                                     CPIF
                                     Raytheon
                                     Tucson, AZ
                                     
                                         103.892
                                         
                                             160.132
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - MD09 - SM-3 BLK IIA INTEGRATION - APL
                                     MIPR
                                     JHU/APL
                                     Laurel, MD
                                     
                                         13.625
                                         
                                             13.981
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - MD09 - SM-3 BLK IIA INTEGRATION - DD
                                     MIPR
                                     NSWC DD
                                     VA
                                     
                                         10.247
                                         
                                             1.939
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - NSWC Corona
                                     MIPR
                                     NSWC
                                     Corona, CA
                                     
                                         0.010
                                         
                                             1.259
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development  - NSWC/Crane
                                     MIPR
                                     NSWC/Crane
                                     IN
                                     
                                         0.000
                                         
                                             0.838
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 - TD APL
                                     MIPR
                                     JHU/APL
                                     Columbia, MD
                                     
                                         9.462
                                         
                                             7.878
                                             2016-11
                                        
                                         
                                             7.793
                                             2017-11
                                        
                                         
                                             7.904
                                        
                                         
                                             7.904
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 - TD LM
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Moorestown, NJ
                                     
                                         8.822
                                         
                                             8.782
                                             2016-11
                                        
                                         
                                             6.212
                                             2017-11
                                        
                                         
                                             5.039
                                        
                                         
                                             5.039
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 - TD MIT
                                     MIPR
                                     Hanscom AFB - MIT/LL
                                     Lexington, MA
                                     
                                         5.829
                                         
                                             4.674
                                             2016-12
                                        
                                         
                                             3.169
                                             2017-11
                                        
                                         
                                             3.169
                                        
                                         
                                             3.169
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 - TD MITRE
                                     MIPR
                                     CECOM - MITRE
                                     Dahlgren, VA
                                     
                                         0.626
                                         
                                             0.391
                                             2016-12
                                        
                                         
                                             1.228
                                             2017-11
                                        
                                         
                                             1.228
                                        
                                         
                                             1.228
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 - TD NSWCDD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         8.477
                                         
                                             8.936
                                             2017-02
                                        
                                         
                                             7.753
                                             2017-11
                                        
                                         
                                             7.285
                                        
                                         
                                             7.285
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09 Raytheon
                                     SS
                                     CPAF
                                     Raytheon
                                     AZ
                                     
                                         1.587
                                         
                                             0.000
                                        
                                         
                                             0.825
                                             2018-04
                                        
                                         
                                             0.825
                                        
                                         
                                             0.825
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - MD09-Technology Design and Insertion-TD No longer funding in the FYDP
                                     Various
                                     Various,
                                     Various
                                     
                                         2.500
                                         
                                             5.334
                                             2017-02
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         7.834
                                         0.000
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - SPAWAR
                                     MIPR
                                     SPAWAR
                                     San Diego, CA
                                     
                                         0.322
                                         
                                             0.750
                                        
                                         
                                             5.255
                                             2017-12
                                        
                                         
                                             5.255
                                        
                                         
                                             5.255
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - Technology Design and Insertion - Discrimination
                                     MIPR
                                     Various - MDA
                                     AL,VA
                                     
                                         9.972
                                         
                                             0.000
                                        
                                         
                                             6.000
                                             2017-11
                                        
                                         
                                             5.684
                                        
                                         
                                             5.684
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Missile Defense (BMD) Technology Design and Insertion - Various - MDA
                                     MIPR
                                     Various - MDA
                                     AL,VA,CA
                                     
                                         2.471
                                         
                                             0.000
                                        
                                         
                                             0.323
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - FY 16 SM-3 Block IIA RDT&E All Up Rounds- MIT/LL
                                     MIPR
                                     MIT/LL
                                     MA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - NSWC/DD
                                     MIPR
                                     NSWC/DD
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - SM-3 MANUFACTURING - MD09
                                     SS
                                     CPAF
                                     Raytheon
                                     Tucson, AZ
                                     
                                         471.421
                                         
                                             170.037
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - Various
                                     MIPR
                                     Various
                                     Washington DC
                                     
                                         0.000
                                         
                                             15.650
                                             2017-05
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         15.650
                                         0.000
                                    
                                
                                 
                                     Modeling & Simulation Objective Simulation Framework  - M&S OSF Engineering
                                     Various
                                     MDA
                                     AL, VA
                                     
                                         8.319
                                         
                                             4.269
                                             2016-11
                                        
                                         
                                             1.763
                                             2017-11
                                        
                                         
                                             3.211
                                        
                                         
                                             3.211
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Modeling & Simulation Objective Simulation Framework  - M&S OSF Engineering - CSS Support
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL, CO
                                     
                                         16.098
                                         
                                             1.451
                                        
                                         
                                             1.095
                                             2017-11
                                        
                                         
                                             4.480
                                        
                                         
                                             4.480
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Modeling & Simulation Objective Simulation Framework  - M&S OSF Engineering - Engineering Support
                                     C
                                     CPAF
                                     Northrop Grumman
                                     CO
                                     
                                         17.644
                                         
                                             6.222
                                             2016-11
                                        
                                         
                                             8.613
                                             2017-11
                                        
                                         
                                             5.845
                                        
                                         
                                             5.845
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Modeling & Simulation Objective Simulation Framework  - M&S OSF Engineering - Integration
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         16.455
                                         
                                             4.043
                                             2016-11
                                        
                                         
                                             4.318
                                             2017-11
                                        
                                         
                                             2.887
                                        
                                         
                                             2.887
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Modeling & Simulation Objective Simulation Framework  - M&S OSF Engineering - Prime
                                     C
                                     CPFF
                                     Teledyne Brown Engineering
                                     AL, CO
                                     
                                         91.410
                                         
                                             25.550
                                             2016-11
                                        
                                         
                                             21.352
                                             2017-11
                                        
                                         
                                             19.459
                                        
                                         
                                             19.459
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering & Integration - Systems Engineering
                                     Various
                                     MDA Various
                                     VA, AL
                                     
                                         55.572
                                         
                                             6.787
                                             2016-11
                                        
                                         
                                             3.620
                                             2017-10
                                        
                                         
                                             2.111
                                        
                                         
                                             2.111
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering & Integration - Systems Engineering - CSS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     VA
                                     
                                         14.227
                                         
                                             2.236
                                             2016-11
                                        
                                         
                                             0.945
                                             2017-11
                                        
                                         
                                             3.113
                                        
                                         
                                             3.113
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering & Integration - Systems Engineering - Industry
                                     C
                                     CPAF
                                     Boeing
                                     VA
                                     
                                         37.940
                                         
                                             11.085
                                             2016-11
                                        
                                         
                                             13.965
                                             2017-11
                                        
                                         
                                             14.086
                                        
                                         
                                             14.086
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S BMDS Simulations & Tools - Sims & Tools
                                     C
                                     CPFF
                                     Teledyne Brown Engineering
                                     AL, CO
                                     
                                         0.000
                                         
                                             1.130
                                             2016-11
                                        
                                         
                                             1.243
                                             2017-11
                                        
                                         
                                             1.298
                                        
                                         
                                             1.298
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S BMDS Simulations & Tools - Sims & Tools - Industry
                                     C
                                     CPAF
                                     Northrop Grumman
                                     CO
                                     
                                         29.042
                                         
                                             4.028
                                             2016-11
                                        
                                         
                                             3.984
                                             2017-11
                                        
                                         
                                             3.469
                                        
                                         
                                             3.469
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment
                                     Various
                                     MDA Various
                                     AL, VA
                                     
                                         0.000
                                         
                                             0.773
                                        
                                         
                                             0.709
                                             2017-11
                                        
                                         
                                             1.759
                                        
                                         
                                             1.759
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment - CSS Support
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         8.572
                                         
                                             3.960
                                             2016-11
                                        
                                         
                                             2.210
                                             2017-11
                                        
                                         
                                             1.323
                                        
                                         
                                             1.323
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment - CSS Support (2)-No longer funding in the FYDP
                                     C
                                     CPFF
                                     Sparta
                                     AL
                                     
                                         1.030
                                         
                                             0.555
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.585
                                         0.000
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment - Industry
                                     C
                                     CPAF
                                     Boeing
                                     AL
                                     
                                         7.989
                                         
                                             6.927
                                             2016-11
                                        
                                         
                                             6.165
                                             2017-11
                                        
                                         
                                             6.429
                                        
                                         
                                             6.429
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment - Labs
                                     MIPR
                                     MITRE
                                     VA
                                     
                                         5.108
                                         
                                             1.539
                                             2016-11
                                        
                                         
                                             1.174
                                             2017-11
                                        
                                         
                                             1.196
                                        
                                         
                                             1.196
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment - OGA
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         13.052
                                         
                                             7.338
                                             2016-11
                                        
                                         
                                             7.432
                                             2017-11
                                        
                                         
                                             7.662
                                        
                                         
                                             7.662
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment - UARC
                                     MIPR
                                     GTRI
                                     GA, AL
                                     
                                         1.119
                                         
                                             1.043
                                             2016-11
                                        
                                         
                                             1.100
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.262
                                         0.000
                                    
                                
                                 
                                     BMDS Verification, Validation & Assessment (VV&A) - Verification & Assessment - UARC2
                                     MIPR
                                     JHU/APL
                                     AL, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.429
                                             2017-11
                                        
                                         
                                             2.068
                                        
                                         
                                             2.068
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             Remarks
*Increase from FY 2017 to FY 2018 (Lockheed Martin, NJ) due to detailed design of BMD 6.0 in preparation for CDR which will finalize the Baseline Program Performance requirements and Commencement of the BMD 6.1
                             
                                 
                                     Program Operations - MD09 - Civ Sal
                                     MIPR
                                     MDA
                                     Arlington, VA
                                     
                                         60.610
                                         
                                             34.746
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - MD09 - DD PM
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         14.649
                                         
                                             8.658
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - MD09 - IT
                                     MIPR
                                     MDA
                                     Arlington, VA
                                     
                                         0.700
                                         
                                             1.618
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - MD09 - MDA Travel
                                     MIPR
                                     MDA
                                     Arlington, VA
                                     
                                         3.675
                                         
                                             2.737
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - MD09 - MIDAESS
                                     MIPR
                                     MDA
                                     Arlington, VA
                                     
                                         97.571
                                         
                                             48.679
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - MD09 - NAVSEA Civ Sal
                                     MIPR
                                     NAVSEA
                                     Washington, DC
                                     
                                         26.681
                                         
                                             13.392
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - MD09 - NAVSEA RB Sal
                                     MIPR
                                     NAVSEA
                                     Washington, DC
                                     
                                         3.270
                                         
                                             2.161
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - MD09 - NAVSEA Training, Various
                                     MIPR
                                     NAVSEA
                                     Washington, DC
                                     
                                         2.676
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - MD09 - NAVSEA Travel
                                     MIPR
                                     NAVSEA
                                     Washington, DC
                                     
                                         2.083
                                         
                                             1.372
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - MD09 - Security
                                     MIPR
                                     Various
                                     VA
                                     
                                         2.768
                                         
                                             1.178
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - MD09-Program Operations- No longer funding in the FYDP
                                     MIPR
                                     Various
                                     VA
                                     
                                         13.994
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         13.994
                                         0.000
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                 MG09
                 Aegis BMD SM-3 Development Articles
                 0
                 
                     0.000
                     253.276
                     120.217
                     120.217
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     373.493
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Decrease from FY 2018 to FY 2019 reflects the completion of the SM-3 Block IIA FY16 manufacturing contract.
                     This project supports Aegis BMD purchase of Development Articles to use as test articles, and initial deployment in support of EPAA Phase III.  Includes Manufacturing of SM-3 Block IIA All Up Round (AUR) for the purposes of flight testing and delivery to the fleet as operational assets, and to ensure the maturation of SM-3 Block IIA manufacturing process.
                     
                         
                             FY16 SM-3 Block IIA RDT&E All Up Rounds
                             Manufacture seventeen (17) SM-3 Block IIA All Up Rounds (AURs) (delivered FY 2018 through FY 2020) for the purposes of flight testing as reflected in the IMTP and delivery to the fleet as operational assets prior to an initial production decision in support of EPAA Phase III. SM-3 Block IIA AURs validate the Engineering Manufacturing Readiness Level 3 criteria for an Initial Production Decision scheduled 4Q FY 2018.
Recurring Accomplishment:
Deliver SM-3 Block IIA AURs
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     212.029
                                     0
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds efforts transferred from Project MD09, Aegis BMD.  Decrease from FY 2017 to FY 2018 to match manufacturing schedule for incremental phasing of FY 2016 All-Up-Rounds.  Continue funding for quantity 17 SM-3 Block IIA AURs (delivered FY 2018 through FY 2020) for use in flight test as reflected in the IMTP, and initial deployment of EPAA Phase III.  SM-3 Block IIA AURs validate the Engineering Manufacturing Readiness Level 3 criteria for an Initial Production Decision scheduled 4Q FY 2018.
                                
                                 
                                     120.217
                                     0
                                
                                 
                                     120.217
                                     0
                                     - Complete FY16 SM-3 Block IIA RDT&E All Up Rounds purchase.
                                
                                 Decrease from FY 2018 to FY 2019 reflects SM-3 Block IIA incremental funding levels synchronized to support manufacturing expenditure profile for seventeen FY16 contracted SM-3 Block IIA AURs funding requirements aligned with increments of component, sub-section and section manufacturing and delivery schedules to support AUR deliveries beginning FY2018.
                            
                        
                         
                             FY18 SM-3 Block IIA RDT&E All Up Rounds
                             Purchase of six (6) SM-3 Block IIA AURs for delivery to the fleet as operational assets, delivered from FY 2021 through FY 2022
Recurring Accomplishment:
- Continue Incremental funding of six SM-3 Block IIA AURs for flight testing and delivery to the fleet as operational assets
- Ensure the maturation of SM-3 Block IIA manufacturing process and mitigate impacts of a production gap 
- All Up Rounds utilized to achieve Engineering Manufacturing Readiness Level  4
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     41.247
                                     0
                                     In PB-2017 this requirement was captured in Aegis BMD MD09 Procurement account

- Incremental funding of six SM-3 Block IIA AURs for flight testing and delivery to the fleet as operational assets
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     - SEE ABOVE.
                                
                                 Decrease from FY 2018 to FY 2019 reflects FY18 Appropriation Conference marks
                            
                        
                    
                     The Aegis BMD element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 and the Aegis BMD Weapon System, respectively.
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             N/A
                             
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - FY16 SM-3 Block IIA RDT&E All Up Rounds - IWS
                                     MIPR
                                     NAVSEA IWS
                                     Washington DC
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             7.523
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - FY16 SM-3 Block IIA RDT&E All Up Rounds - NSWC/DD
                                     MIPR
                                     NSWC/DD
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.000
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - FY16 SM-3 Block IIA RDT&E All Up Rounds - SM-3 MANUFACTURING - MG09
                                     SS
                                     CPAF
                                     Raytheon
                                     Tuscon, AZ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             202.506
                                             2017-11
                                        
                                         
                                             118.217
                                        
                                         
                                             118.217
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY16 SM-3 Block IIA RDT&E All Up Rounds - FY16 SM-3 Block IIA RDT&E All Up Rounds-Various
                                     MIPR
                                     Various
                                     Various, CA, VA, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.000
                                        
                                         
                                             2.000
                                             2019-04
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY18 SM-3 Block IIA RDT&E All Up Rounds - FY18 SM-3 Block IIA RDT&E All Up Rounds  - FY18 SM-3 Manufacturing
                                     MIPR
                                     NAVSEA IWS
                                     Washington DC
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             5.534
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     FY18 SM-3 Block IIA RDT&E All Up Rounds - FY18 SM-3 Block IIA RDT&E All Up Rounds  - Raytheon
                                     SS
                                     CPAF
                                     Raytheon
                                     Tuscon, AZ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             35.713
                                             2018-06
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             FY16 SM-3 Block IIA AUR-first round delivery
                             
                                 
                                     3
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                             FY16 SM-3 Block IIA AUR EPAA Phase III Declaration
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                             FY18 SM-3 Block IIA AUR first round delivery
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                 MM09
                 Aegis BMD SM-3 Development
                 0
                 
                     0.000
                     98.150
                     161.958
                     161.958
                     158.636
                     87.272
                     101.329
                     17.317
                     0.000
                     624.662
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Reflects transfer of SM-3 Development efforts from Project MD09, Aegis BMD in FY 2018
                     Provides development of SM-3 Missiles, Upgrade Modifications, and Integration into the Aegis Weapon System.  The SM-3 Block IB improves Aegis BMD's ability to expand the BMD battlespace, engage longer range, more sophisticated ballistic missiles that may deploy countermeasures and launch in larger raid sizes. The SM-3 Block IB Kinetic Warhead's (KW) two color infra-red (IR) seeker and advanced signal processor provides a real-time discrimination and characterization capability while improving sensitivity for longer range targets and performance against more sophisticated threats. Additionally, the new Throttleable Divert and Attitude Control System (TDACS) KW divert engine has been upgraded over the SM-3 Block IA to provide a more flexible divert in order to maneuver the KW to intercept. 

The SM-3 Block IIA consists of an upgrade to a 21-inch diameter SM-3 missile and expands beyond the SM-3 Block IB battlespace to counter Intermediate Range Ballistic Missile (IRBM).  SM-3 Block IIA provides an increased kinematic envelope through improved infa-red (IR) discrimination and divert capability that provide performance against the EPAA phase III expanded threat set.  When combined with Aegis BMD 5.1 weapon system modifications, the SM-3 Block IIA will provide Engage on Remote (EoR) capability, which allows the use of remote off board sensor information to launch and guide the SM-3 Block IIA to final intercept.  Aegis BMD 5.1 EoR capability with SM-3 Block IIA also frees up Radar resources and increases the number and type of threats to be engaged simultaneously over previous baselines.
                     
                         
                             Standard Missile-3 (SM-3) Block IB Development
                             This effort develops the SM-3 Block IB missile, which improves on the SM-3 Block IA performance and enables engagement of more sophisticated ballistic missiles and larger raid sizes.
SM-3 Block IB Modernization will provide the following upgrades:  
- Upgraded SM-3 KW Common Avionics Package will provide improved producibility and reduced cost resulting from utilization of common components between SM-3 Block IIA and the Redesigned Kill Vehicle (RKV). SM-3 Block IB Common Components will be extendable to support different form/fit in circuit card assemblies across SM-3 Block IB, SM-3 Block IIA, and RKV and will mitigate SM-3 Block IB hardware availability issues. 
- Upgraded SM-3 Block IB Guidance Section (GS) will resolve Computer Processing Unit 3 and Plate 3A hardware availability issues, enable use of 5.1/IIA Target Object Map (TOM) and similar software to SM-3 Block IIA Mission Computer; and enable additional capability against complex threats.
- Continue development of the upgraded SM-3 Block IB Guidance Section (GS)
Recurring Accomplishments:
- Assess performance with weapons systems upgrades/modifications and against emerging threats
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     21.148
                                     0
                                     Increase from FY 2017 to FY 2018 is reflects SM-3 Block IB Modernization efforts to develop capabilities against future threats, resolve identified hardware availability issues and increase commonality within the SM-3 Missile family.
SM-3 Block IB Modernization consists of two primary upgrade packages as follows:
- Initiate development of the upgraded SM-3 KW Common Avionics Package
                                
                                 
                                     49.259
                                     0
                                
                                 
                                     49.259
                                     0
                                     - Complete detailed design of the KW Common Avionics Package  
- Initiate development of common KW Circuit Card Assembly
                                
                                 Increase from FY 2018 to FY 2019 is reflects continued efforts for SM-3 Block IB Modernization efforts to develop capabilities against future threats, resolve identified hardware availability issues and increase commonality within the SM-3 Missile family with increased effort towards material acquisition of KW and GS.
                            
                        
                         
                             Standard Missile-3 (SM-3) Block IIA Development
                             The SM-3 Block IIA is required to meet EPAA Phase III.  It will increase the area that can be defended by Aegis BMD, increase the probability of kill against a larger threat set, and leverage enhanced capability provided by BMDS sensor upgrades.
Recurring Accomplishments:
- Conduct SM-3 Block IIA software update to support engagements against additional complex threats identified during Aegis BMD 5.1 design process conducted after missile Critical  Design Review (CDR)
- Conduct End to End Distributed Development System (ETEDDS) integration testing; and flight test support 
- Continue implementation of SM-3 Block IIA cost reduction initiatives to support meeting cost goals to reduce the current estimated Average Unit Production Price (AUPP)
- Continue transition of KW hardware commonality effort (from design to material purchases) to system integration testing in order to demonstrate technology readiness level 7
- Continue Engineering Manufacture Readiness Level (EMRL) 3 compliance to support life cycle progression
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     77.002
                                     0
                                     Decrease from FY 2017 to FY 2018 reflects life cycle progression as program begins shift from development phase to initial production
- Support execution of  robust Flight Test Mission Campaign Series to ensure six successful SM-3 Block IIA Intercepts
                                
                                 
                                     112.699
                                     0
                                
                                 
                                     112.699
                                     0
                                     - Conduct Non-Recurring Engineering (NRE) services and materials to increase factory build and test capacity to sustain a rate capability of up to two SM-3 Block IIAs per month.
                                
                                 Increase from FY 2018 to FY 2019 reflects transition of KW hardware commonality efforts.
                            
                        
                    
                     The Aegis BMD element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 and the Aegis BMD Weapon System, respectively.
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             Increase from FY 2017 to FY 2018 (Raytheon, AZ) due to implementation of SM-3 IB Modernization
                             
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development - MM09
                                     SS
                                     CPAF
                                     Raytheon
                                     Tuscon, AZ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             17.598
                                             2018-01
                                        
                                         
                                             42.360
                                        
                                         
                                             42.360
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development - MM09 - 20117142332259
                                     MIPR
                                     NSWC/PHD
                                     Port Hueneme, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.934
                                             2017-11
                                        
                                         
                                             0.246
                                        
                                         
                                             0.246
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development - MM09 - Various
                                     MIPR
                                     NSWC Corona
                                     Corona, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.616
                                             2017-11
                                        
                                         
                                             0.343
                                        
                                         
                                             0.343
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development-MM09 DD
                                     MIPR
                                     NSWC Dahlgren
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             1.415
                                        
                                         
                                             1.415
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development-MM09 JHU/APL
                                     SS
                                     CPAF
                                     JHUAPL
                                     Laurel, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.746
                                        
                                         
                                             2.746
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IB Development - Standard Missile-3 (SM-3) Block IB Development-MM09-NAVSEA
                                     MIPR
                                     NAVSEA BAE Systems
                                     Baltimore, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.149
                                        
                                         
                                             2.149
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development - Standard Missile-3 (SM-3) Block IIA Development  - CA,VA, MD
                                     MIPR
                                     Various
                                     CA, VA, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.338
                                             2017-11
                                        
                                         
                                             3.202
                                        
                                         
                                             3.202
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development - Standard Missile-3 (SM-3) Block IIA Development  - MM09 - SM-3 BLK IIA INTEGRATION
                                     SS
                                     CPIF
                                     Raytheon
                                     Tuscon, AZ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             52.738
                                             2017-11
                                        
                                         
                                             96.570
                                        
                                         
                                             96.570
                                             2019-04
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development - Standard Missile-3 (SM-3) Block IIA Development  - MM09 - SM-3 BLK IIA INTEGRATION - APL
                                     MIPR
                                     JHU/APL
                                     Laurel, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             13.446
                                             2017-11
                                        
                                         
                                             6.514
                                        
                                         
                                             6.514
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development - Standard Missile-3 (SM-3) Block IIA Development  - MM09 - SM-3 BLK IIA INTEGRATION - DD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             5.053
                                             2017-11
                                        
                                         
                                             4.258
                                        
                                         
                                             4.258
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development - Standard Missile-3 (SM-3) Block IIA Development  - NSWC Corona
                                     MIPR
                                     NSWC Corona
                                     Corona, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.266
                                             2017-11
                                        
                                         
                                             1.057
                                        
                                         
                                             1.057
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Standard Missile-3 (SM-3) Block IIA Development - Standard Missile-3 (SM-3) Block IIA Development  - NSWC/Crane
                                     MIPR
                                     NWSC/Crane
                                     IN
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.161
                                             2017-11
                                        
                                         
                                             1.098
                                        
                                         
                                             1.098
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             IMTP v19.1 flight and ground test event details are at a higher classification.
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                             Kinetic Warhead hardware commonality  (also known as Guidance Electronic Unit Engineering Change Proposal (GEU ECP)) CDR
                             
                                 
                                     1
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                             GEU ECP Host GEU delta-CDR
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                             GEU ECP Qualification
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                                     2020
                                
                            
                        
                    
                
            
             
                 MC09
                 Cyber Operations
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                     2.301
                     2.340
                     10.886
                     10.886
                     13.718
                     16.238
                     10.274
                     11.164
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                     Continuing
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                         0
                         0
                         0
                         0
                         0
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                     Increase from FY 2018 to FY 2019 reflect the increasing cybersecurity requirements following the Secretary of Defense DoD Cybersecurity Discipline guidance to implement strong authentication, device hardening, reducing the attack surface and alignment to cybersecurity network defense services providers.
                     Sustain the DoD RMF Certification and Accreditation process and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Systems Security Manager (PM/ISSM).  

This project supports the monitoring and tracking of Cybersecurity mitigation detailed in Information Technology Security POA&Ms.   Activities include preparation of C&A documentation and accreditation recommendations to the MDA Authorizing Official (AO).  Independent Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the AB mission and non-mission systems, which includes test and remote site administrative systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).
                     
                         
                             Network / System Certification and Accreditation (C&A)
                             This accomplishment has reoccurring efforts. Conduct cybersecurity engineering and architecture requirements planning or Aegis BMD systems.  Plan and test the Risk Management Framework (RMF) controls for the BMDS in regards to Aegis BMD systems to comply with new directive, RMF for DoD Information Technology (DoDi 8510.01) to replace the DoD Information Assurance Certification and Accreditation process (DIACAP). In addition, conduct Controls Validation Testing (CVT).
Recurring Accomplishments:
- Continue coordination and development of new and existing accreditation packages that comply with new directive, RMF for DoD Information Technology (DoDi 8510.01) process 
- Conduct regular Controls Validation Testing (CVT) and cooperative risk assessments to mitigate cybersecurity deficiencies
- Develop and deploy Hardware and Software HW/SW  implementation strategies for  Continuous Monitoring activities at remote sites and Aegis BMD assets 
Monthly reviews of systems  through the eMass 
- Daily management of eMass System Plan of Action and Milestones (POAMs)
Specific and/or unique accomplishments to each FY are as follows:
- Daily management of eMass System Plan of Action and Milestones (POAMs)
                             
                                 
                                     2.301
                                     0
                                
                            
                             
                                 
                                     2.340
                                     0
                                     Increase from FY 2017 to FY 2018 is attributed to increasing cybersecurity requirements and ensuring compliance of additional requirements.
- SEE ABOVE.
                                
                                 
                                     10.886
                                     0
                                
                                 
                                     10.886
                                     0
                                     - SEE ABOVE.
                                
                                 Increase from FY 2018 to FY 2019 reflects steadily emerging and refined requirements.
                            
                        
                    
                     
                         
                             0603882C
                             Ballistic Missile Defense Midcourse Defense Segment
                             
                                 1034.861
                                 957.097
                                 926.359
                                 926.359
                                 1046.235
                                 847.537
                                 585.956
                                 572.619
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603884C
                             Ballistic Missile Defense Sensors
                             
                                 252.665
                                 278.145
                                 220.876
                                 220.876
                                 250.238
                                 267.502
                                 263.758
                                 260.273
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603896C
                             Ballistic Missile Defense Command and Control, Battle Management & Communication
                             
                                 465.433
                                 454.862
                                 475.168
                                 475.168
                                 515.239
                                 494.873
                                 492.119
                                 515.529
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603898C
                             Ballistic Missile Defense Joint Warfighter Support
                             
                                 47.402
                                 48.954
                                 48.767
                                 48.767
                                 53.418
                                 51.448
                                 54.076
                                 54.061
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603904C
                             Missile Defense Integration and Operations Center (MDIOC)
                             
                                 53.483
                                 53.265
                                 54.925
                                 54.925
                                 58.498
                                 57.764
                                 59.020
                                 61.915
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604878C
                             Aegis BMD Test
                             
                                 131.012
                                 137.783
                                 95.756
                                 95.756
                                 80.684
                                 94.138
                                 146.910
                                 137.601
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604880C
                             Land Based SM-3 (LBSM3)
                             
                                 40.452
                                 30.486
                                 27.692
                                 27.692
                                 29.263
                                 28.370
                                 27.228
                                 28.225
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604881C
                             AEGIS SM-3 Block IIA Co-Development
                             
                                 102.272
                                 9.739
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 112.011
                            
                        
                         
                             0901598C
                             Management HQ - MDA
                             
                                 30.693
                                 29.947
                                 28.626
                                 28.626
                                 27.276
                                 27.894
                                 28.466
                                 29.005
                                 Continuing
                                 Continuing
                            
                        
                    
                     Full and Open contract support through Missile Defense Agency Program Management Office.
                     N/A
                
                 
                     N/A
                     
                         
                             Support
                             N/A
                             
                                 
                                     Network / System Certification and Accreditation (C&A) - BOOZ ALLEN HAMILTON INC
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                                     Network / System Certification and Accreditation (C&A) - CND/IA Advisory and Assistance Services
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                                             0.000
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                         Test_131618957119617305.png
                    
                
                 
                     
                         
                             MC09 Cyber Operations
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                     N/A
                     Aegis Ballistic Missile Defense (BMD), in accordance with negotiated agreements between the U.S. Navy and the Missile Defense Agency (MDA) has identified and segregated funding for Developmental Support of Aegis BMD specific elements resident aboard Aegis capable U.S. Navy ships.  Computer Program Support consists of, but is not limited to, reviews of Technical Observation Reports (TORs) that are generated by ship crews during exercises or deployments, determination of root causes and preparation of Computer Program Change Request (CPCR) to correct TORs, updates to the in-service computer program to apply, test and certify multiple CPCRs, and tests installation of Aegis Weapon System (AN/SPY-radar/Fire Control System (FCS)) alignment updates as required. Aegis BMD provides support to Annual Integration Events (AIEs) to ensure any updated Aegis Combat System (ACS) computer programs do not degrade BMD equipped ships and provides distance and technical support for BMD equipped ships.
                     
                         
                             Fleet Integration
                             Provide Fleet operations and mission support to enable the conduct of sustained BMD operations; advocate war fighter requirements and fleet feedback in baseline development and capability upgrades to Aegis BMD weapon system; provide analysis and Mission Planning support for Geographic Combatant Commanders for operational application of Maritime BMD capabilities; and provide BMD Capabilities Analysis and Exercise Support for Aegis BMD baselines under development or currently deployed in the Operational Fleet.
Recurring Accomplishments:
- Define, develop and review Joint and Fleet Doctrine for incorporation of Aegis BMD capability transition to warfighter and baseline acceptance into MDA Operational Capacity Baseline (OCB)
- Research and define certification and warfighter acceptance requirements for Aegis BMD baselines to ensure successful capability delivery
- Develop Aegis BMD training simulations and scenarios to support shipboard training including BMD Qualification (BMDQ) and higher level exercises 
- Execute warfighter feedback process to enhance Aegis BMD functional capability development and influence future Aegis BMD requirements and support MDA Test Community and Combatant Commanders in  BMD Exercises and Wargames
- Provide analysis for Anti-Ship Ballistic Missile Defense
- Provide analysis on parametric organic sensor sensitivity
- Provide analysis on up-range ship/sensor support for LoR, EoR, and Cued engagements
- Provide analysis on impacts of countermeasures
- Provide analysis on developing threats
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     9.921
                                     0
                                
                            
                             
                                 
                                     9.257
                                     0
                                     Increase from FY 2017 to FY 2018 reflects COCOM operational analysis to support and inform both regional and homeland defense design implementation for Aegis BMD ship capability.
                                
                                 
                                     15.395
                                     0
                                
                                 
                                     15.395
                                     0
                                     - Optimization of multi-baseline/ship defense designs
- Limited anti-air warfare depth of fire calculations
- Real-time mission planning for COCOMs and fleet components to facilitate regional defense design laydowns
                                
                                 Increase from FY 2018 to FY 2019 reflects increased scope and complexity of COCOM operational analysis requirements to support and inform both regional and homeland defense design implementation for Aegis BMD ship capability.
                            
                        
                         
                             Infrastructure Upgrades
                             This project includes Special Access Program (SAP) infrastructure labor to include Contractor Program Security Officers, Information Assurance Officers, and System Administrators that will oversee the data transfer efforts. Funds IT services in support of the Aegis RDT&E mission.  This includes:   IT help-desk services; portal and data services; records management; business automation services; and desktop and Special Purpose Processing Nodes (SPPNs) maintenance and licenses.  In addition, funds will be used to replace critical IT infrastructure at end-of-life and to implement DoD mandated projects in support of the Joint Information Environment (JIE) initiative.
Recurring Accomplishments:
- Transfer necessary data between collateral and SAP environments to comply with Federal and DoD mandates (Cybersecurity and Joint Information Environment)
- Configuration and data management to ensure Modeling and Simulation (M&S) and software builds are identical in collateral and SAP environment
- Fund Aegis IT services such as IT help-desk services; portal and data services; records management; business automation services; and desktop and SPPN maintenance and licenses.
- Fund critical end-of-life IT equipment replacements
- Fund IT infrastructure upgrade planning and implementation efforts to accomplish DoD mandated IT projects (JIE and DoD CIO Information Resources Management (IRM) initiatives)
- Implement and manage C4I aspects of the BMDS Test Site (BTS) San Diego upgrade plan to maintain fleet representative C4I configurations to support testing, troubleshooting, and Fleet operations 
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     20.439
                                     0
                                
                            
                             
                                 
                                     20.866
                                     0
                                     - Provide standard IT core user services in support of the Aegis BMD RDT&E mission as follows:
- IT core services encompassing end user services including the Microsoft productivity suite including Microsoft Word, Excel, PowerPoint, Access and Lync
- Public Key Enabling software such as Active Identity client software which enables secure workstations with smart cards to enforce strong authentication for network security
- IT help-desk services, IT consumables, hardware break-fix, end-of-life equipment replacements and IT asset management.  Access to the MDA business applications and portal services such as SharePoint for data management services and records management.  It includes Unified Communications services such as telephony, wireless services and Video Teleconferencing capabilities
- Provide security support, network administration, performance monitoring, and technical support for SAP infrastructures and computing suites
                                
                                 
                                     25.297
                                     0
                                
                                 
                                     25.297
                                     0
                                     - SEE ABOVE.
                                
                                 Increase from FY 2018 to FY 2019 reflects an expanding data management and M&S software builds in collateral and SAP environment. Reflects transfer of BTS upgrade effort from MD09.
                            
                        
                         
                             Aegis Ballistic Weapon System Support
                             This project provides system engineering for fielded Aegis BMD Weapon Systems from warfighter feedback, investigation of BMDS Discrepancy Reports, and BMDS ground test observation analysis.  It includes computer program defect corrections and supports assessment of flight test readiness.
Recurring Accomplishments:
- Monitor and address Fleet feedback concerns raised during waterfront technical exchanges and ship visits
- Update threat adaptation data to keep pace with emergent threats
- Provide operation and maintenance of land based test sites used for the development of Aegis BMD baselines.  Operation and maintenance includes Quality Assurance, Configuration Management and other support activities to both baseline development and the sites.  Engineering, logistic, quality assurance, configuration management and administrative support for the operation and maintenance of the Aegis shore sites and centers in support of the delivery of BMD baselines
- Provide support for contingency operations of National interest
- Support the fielded Aegis BMD computer programs baselines approved as an Operational Capability Baseline
- Provide engineering support to Operationally Capable Baseline ships that participate in BMD test events
- Perform system troubleshooting and maintenance as required for Aegis BMD related systems
- Provide preventative and corrective maintenance services and upgrades in support of Aegis BMD systems and associated support systems
- Provide test site usage for maintenance and support of baselines under development
- Sustain the classified computing infrastructure
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     44.560
                                     0
                                
                            
                             
                                 
                                     34.999
                                     0
                                     Increase from FY 2017 to FY 2018 is due to completion of BMD 5.x efforts
                                
                                 
                                     37.613
                                     0
                                
                                 
                                     37.613
                                     0
                                     - SEE ABOVE.
                                
                                 Increase from FY 2018 to FY 2019 stems from the need to increase threat adaptation data updates from annual to semi-annual.  Increased periodicity required to maintain pace with new threats and the rapid evolution of existing threats.  Funding increase also provides support to maintain the classified Modeling and Simulation infrastructure required to support accelerated threat adaption data updates to Aegis BMD Ships and Sites.
                            
                        
                         
                             Program Operations
                             This activity funds the Government, contractor, and Federally Funded Research and Development Center (FFRDC) workforce that manage the overall Aegis Ballistic Missile Defense (BMD) program and enables the program to develop, build, and test standard missiles and the associated Aegis Weapon Systems. This project includes all operations support for the Aegis program office in Engineering, Testing, Logistics, Acquisition, Safety, Quality Assurance, Finance, Budget Formulation and Execution, Cost Estimation, and Earned Value Management in support of development activities.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     104.203
                                     0
                                     Reflects transfer of Program Operations from Project MD09, Aegis BMD.  Decrease from FY 2017 to FY 2018 reflects cost savings attained through consolidation of contractor tasks and efforts performed in support of the Aegis program.
                                
                                 
                                     104.737
                                     0
                                
                                 
                                     104.737
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             United States Forces Korea (USFK) Joint Emergent Operational Needs Statement (JEONS)
                             Integrated upper tier Ballistic Missile Defense System that expands engagement options and increases coverage area.  Provides updated Threat Adaptation Data necessary for successful mission planning and threat detection on Aegis BMD ships.  JEON funding also supports initial development efforts for regional peer-to-peer engagement coordination with Terminal High-Altitude Area Defense (THADD).
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     4.000
                                     0
                                     Provide updated Threat Adaptation Data necessary for successful mission planning and threat detection on Aegis BMD ships.  JEON funding also supports initial development efforts for regional peer-to-peer engagement coordination with Terminal High-Altitude Area Defense (THAAD).
                                
                                 
                                     2.700
                                     0
                                
                                 
                                     2.700
                                     0
                                     Deliver an integrated upper tier Ballistic Missile Defense System that expands engagement options and increases coverage area.
                                
                                 New Accomplishment
                            
                        
                    
                     
                         
                             0604878C
                             Aegis BMD Test
                             
                                 131.012
                                 137.783
                                 95.756
                                 95.756
                                 80.684
                                 94.138
                                 146.910
                                 137.601
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604880C
                             Land Based SM-3 (LBSM3)
                             
                                 40.452
                                 30.486
                                 27.692
                                 27.692
                                 29.263
                                 28.370
                                 27.228
                                 28.225
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604881C
                             AEGIS SM-3 Block IIA Co-Development
                             
                                 102.272
                                 9.739
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 112.011
                            
                        
                    
                     The Aegis Ballistic Missile Defense (BMD) element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the Standard Missile-3 (SM-3) and the Aegis BMD Weapon System, respectively. 

Competition will be maximized for purchase of any products or services as appropriate.
                     N/A
                
                 
                     N/A
                     
                         
                             Support
                             N/A
                             
                                 
                                     Fleet Integration - MX09 - Fleet APL
                                     C
                                     CPAF
                                     JHU/APL/MD
                                     Columbia, MD
                                     
                                         6.192
                                         
                                             6.558
                                             2016-11
                                        
                                         
                                             4.746
                                             2017-11
                                        
                                         
                                             8.085
                                        
                                         
                                             8.085
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Fleet Integration - MX09 - Fleet DD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         2.913
                                         
                                             1.873
                                             2016-11
                                        
                                         
                                             2.979
                                             2017-11
                                        
                                         
                                             2.938
                                        
                                         
                                             2.938
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Fleet Integration - MX09 - Fleet PHD
                                     MIPR
                                     NSWC PHD
                                     Port Huenmene
                                     
                                         0.432
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Fleet Integration - MX09 - Fleet SMDC
                                     MIPR
                                     SMDC/ARSTRST
                                     Huntsville, AL
                                     
                                         0.369
                                         
                                             0.468
                                             2016-11
                                        
                                         
                                             0.468
                                             2017-11
                                        
                                         
                                             0.639
                                        
                                         
                                             0.639
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Fleet Integration - MX09 -Fleet CSCS
                                     MIPR
                                     CSCS
                                     Dahlgren, VA
                                     
                                         1.074
                                         
                                             1.022
                                             2016-11
                                        
                                         
                                             1.064
                                             2017-11
                                        
                                         
                                             1.053
                                        
                                         
                                             1.053
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Fleet Integration - MX09-Fleet System Engineering Group
                                     C
                                     CPFF
                                     System Engineering Group
                                     Laurel, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.680
                                        
                                         
                                             2.680
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - ICT Funding
                                     C
                                     CPAF
                                     Northrop Grumman / Jacobs Engineering
                                     AL,CA,CO,NM,VA,HI
                                     
                                         11.832
                                         
                                             9.771
                                             2016-10
                                        
                                         
                                             13.282
                                             2017-11
                                        
                                         
                                             12.911
                                        
                                         
                                             12.911
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - S APL
                                     SS
                                     CPAF
                                     JHU/APL
                                     Laurel, MD
                                     
                                         0.400
                                         
                                             0.650
                                             2016-11
                                        
                                         
                                             0.700
                                             2017-11
                                        
                                         
                                             3.663
                                        
                                         
                                             3.663
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - S Corona
                                     MIPR
                                     NSWC Corona
                                     Corona, CA
                                     
                                         0.630
                                         
                                             1.000
                                             2016-11
                                        
                                         
                                             1.000
                                             2017-11
                                        
                                         
                                             1.418
                                        
                                         
                                             1.418
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - S LM
                                     C
                                     CPAF
                                     Lockheed Martin
                                     Moorestown, NJ
                                     
                                         8.828
                                         
                                             2.410
                                             2016-11
                                        
                                         
                                             2.356
                                             2017-11
                                        
                                         
                                             2.645
                                        
                                         
                                             2.645
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - S MIT
                                     C
                                     CPAF
                                     MIT
                                     Lexington, MA
                                     
                                         0.120
                                         
                                             0.200
                                             2016-11
                                        
                                         
                                             0.200
                                             2017-11
                                        
                                         
                                             0.348
                                        
                                         
                                             0.348
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09 - S RMS
                                     C
                                     CPAF
                                     Raytheon
                                     Tucson, AZ
                                     
                                         3.720
                                         
                                             2.100
                                             2016-11
                                        
                                         
                                             2.100
                                             2017-11
                                        
                                         
                                             1.100
                                        
                                         
                                             1.100
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09- D/TD
                                     MIPR
                                     SPAWAR
                                     CA
                                     
                                         0.000
                                         
                                             3.598
                                             2016-11
                                        
                                         
                                             0.426
                                             2017-11
                                        
                                         
                                             2.092
                                        
                                         
                                             2.092
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09- S DD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         1.609
                                         
                                             0.710
                                             2016-11
                                        
                                         
                                             0.802
                                             2017-11
                                        
                                         
                                             0.300
                                        
                                         
                                             0.300
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Infrastructure Upgrades - MX09-Various
                                     MIPR
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.820
                                        
                                         
                                             0.820
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW APL
                                     SS
                                     CPFF
                                     JHU/APL
                                     Columbia, MD
                                     
                                         3.790
                                         
                                             0.892
                                             2016-11
                                        
                                         
                                             1.052
                                             2017-11
                                        
                                         
                                             1.182
                                        
                                         
                                             1.182
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW DD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         13.991
                                         
                                             4.060
                                             2016-11
                                        
                                         
                                             3.277
                                             2017-11
                                        
                                         
                                             3.946
                                        
                                         
                                             3.946
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW LM
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Moorestown, NJ
                                     
                                         22.740
                                         
                                             8.139
                                             2016-11
                                        
                                         
                                             4.739
                                             2017-11
                                        
                                         
                                             8.373
                                        
                                         
                                             8.373
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW NAVSEA
                                     MIPR
                                     NAVSEA
                                     Washington, DC
                                     
                                         13.643
                                         
                                             18.502
                                             2016-11
                                        
                                         
                                             18.644
                                             2017-11
                                        
                                         
                                             22.450
                                        
                                         
                                             22.450
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW SSCPAC
                                     MIPR
                                     SPAWAR
                                     San Diego, CA
                                     
                                         2.390
                                         
                                             0.000
                                        
                                         
                                             1.520
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW TECH REP
                                     MIPR
                                     Aegis Tech Rep
                                     Moorestown, NJ
                                     
                                         0.600
                                         
                                             0.249
                                             2016-11
                                        
                                         
                                             0.358
                                             2017-11
                                        
                                         
                                             0.432
                                        
                                         
                                             0.432
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - AW Wallops
                                     MIPR
                                     SCSC
                                     Wallops Island, VA
                                     
                                         2.000
                                         
                                             0.000
                                        
                                         
                                             0.310
                                             2017-11
                                        
                                         
                                             0.374
                                        
                                         
                                             0.374
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - D
                                     MIPR
                                     MDA
                                     Arlington, VA
                                     
                                         1.037
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - IH
                                     MIPR
                                     NSWC Indian Head
                                     MD
                                     
                                         0.249
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - Raytheon
                                     SS
                                     CPAF
                                     Raytheon
                                     AZ
                                     
                                         5.644
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - TD JHU/APL
                                     SS
                                     CPFF
                                     JHU/APL
                                     Columbia, MD
                                     
                                         0.750
                                         
                                             1.804
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - TD MITRE
                                     MIPR
                                     CECOM - MITRE
                                     Dahlgren, VA
                                     
                                         0.900
                                         
                                             1.100
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - TD NSWC DD
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         0.820
                                         
                                             1.013
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - TD PHD
                                     MIPR
                                     NSWC PHD
                                     Port Hueneme, CA
                                     
                                         0.250
                                         
                                             0.307
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - TD SSCPAC
                                     MIPR
                                     SPAWAR
                                     San Diego, CA
                                     
                                         3.903
                                         
                                             7.923
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 - TD Various
                                     MIPR
                                     Various
                                     San Diego, CA
                                     
                                         4.002
                                         
                                             0.571
                                             2016-11
                                        
                                         
                                             4.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09 -AW PHD
                                     MIPR
                                     NSWC PHD
                                     Port Hueneme, CA
                                     
                                         0.500
                                         
                                             0.000
                                        
                                         
                                             0.713
                                             2017-11
                                        
                                         
                                             0.856
                                        
                                         
                                             0.856
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09- AW MIT/LL
                                     MIPR
                                     Hanscom, AFB
                                     Lexington, MA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.036
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ballistic Weapon System Support - MX09- AW Various
                                     MIPR
                                     Various
                                     MD, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.350
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Program Operations - MD09 - Civ Sal
                                     MIPR
                                     MDA
                                     Arlington, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             35.358
                                             2017-11
                                        
                                         
                                             35.750
                                        
                                         
                                             35.750
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Program Operations - MD09 - DD PM
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             4.932
                                             2017-11
                                        
                                         
                                             3.186
                                        
                                         
                                             3.186
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Program Operations - MD09 - IT
                                     MIPR
                                     MDA
                                     Arlington, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.402
                                             2017-11
                                        
                                         
                                             1.752
                                        
                                         
                                             1.752
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Program Operations - MD09 - MDA Travel
                                     MIPR
                                     MDA
                                     Arlington, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.165
                                             2017-11
                                        
                                         
                                             3.958
                                        
                                         
                                             3.958
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Program Operations - MD09 - MIDAESS
                                     MIPR
                                     MDA
                                     Arlington, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             40.197
                                             2017-11
                                        
                                         
                                             38.448
                                        
                                         
                                             38.448
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Program Operations - MD09 - NAVSEA Civ Sal
                                     MIPR
                                     NAVSEA
                                     Washington, DC
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             13.691
                                             2017-11
                                        
                                         
                                             15.466
                                        
                                         
                                             15.466
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Program Operations - MD09 - NAVSEA RB Sal
                                     MIPR
                                     NAVSEA
                                     Washington, DC
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.225
                                             2017-11
                                        
                                         
                                             2.499
                                        
                                         
                                             2.499
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Program Operations - MD09 - NAVSEA Training, Various
                                     MIPR
                                     NAVSEA
                                     Washington, DC
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.526
                                             2017-11
                                        
                                         
                                             0.297
                                        
                                         
                                             0.297
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Program Operations - MD09 - NAVSEA Travel
                                     MIPR
                                     NAVSEA
                                     Washington, DC
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.056
                                             2017-11
                                        
                                         
                                             0.659
                                        
                                         
                                             0.659
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Operations - Program Operations - MD09 - Security
                                     MIPR
                                     Various VA
                                     VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.651
                                             2017-11
                                        
                                         
                                             2.722
                                        
                                         
                                             2.722
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     United States Forces Korea (USFK) Joint Emergent Operational Needs Statement (JEONS) - United States Forces Korea (USFK) - MX09 AW JHU/APL
                                     SS
                                     CPFF
                                     JHU/APL
                                     Columbia, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.753
                                             2018-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     United States Forces Korea (USFK) Joint Emergent Operational Needs Statement (JEONS) - United States Forces Korea (USFK) - MX09 AW Lockheed Martin
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Moorestown, NJ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.157
                                             2018-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     United States Forces Korea (USFK) Joint Emergent Operational Needs Statement (JEONS) - United States Forces Korea (USFK) - MX09 AW MIT/LL
                                     MIPR
                                     MIT/LL
                                     Lexington, MA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.427
                                             2018-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     United States Forces Korea (USFK) Joint Emergent Operational Needs Statement (JEONS) - United States Forces Korea (USFK) - MX09 AW NSWC
                                     MIPR
                                     NSWC DD
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.095
                                             2018-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     United States Forces Korea (USFK) Joint Emergent Operational Needs Statement (JEONS) - United States Forces Korea (USFK) - MX09 AW Various
                                     MIPR
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.568
                                             2018-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     United States Forces Korea (USFK) Joint Emergent Operational Needs Statement (JEONS) - United States Forces Korea (USFK)-AW
                                     SS
                                     CPAF
                                     LM
                                     LM
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.700
                                        
                                         
                                             2.700
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             MX09 Aegis BMD Development Support
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2022
                                
                            
                        
                    
                
            
             
                 MD40
                 Program-Wide Support
                 0
                 
                     231.934
                     41.057
                     41.634
                     35.050
                     35.050
                     33.485
                     28.218
                     30.794
                     30.702
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Program Wide Support (PWS) reflects proportional changes as a result of budget changes in the BMD Aegis program element. Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.
                     PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science, Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).
                     
                         
                             Program Wide Support
                             N/A
                             
                                 
                                     41.057
                                     0
                                
                            
                             
                                 
                                     41.634
                                     0
                                     N/A
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